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INVITATION FOR SEALED BIDS 

2022 WOODEN STREET LIGHT POLE REPLACEMENT PROJECT 
PROJECT NO. 2018-26 

Notice is hereby given that on Tuesday, April 4, 2023, at 2:00:00 PM at 130 Avram Avenue, Rohnert 
Park, California, the City of Rohnert Park will receive and open sealed bids for the 2022 Wooden Street 
Light Pole Replacement Project, Project No. 2018-26.  Sealed bids shall be dropped off in the secured box 
to the right of the main doors in front of City Hall before 2:00:00 PM on April 4, 2023. The work 
generally consists of, but is not limited to, the replacement of 5  existing wooden street light poles 
with a City standard street light within F & H neighborhood sections of Rohnert Park, as more detailed 
in Attachment A – Scope of Work. The Contractor must have a valid California contractor's license, a 
Class C-10 license. The Engineer’s estimate for this project is $325,000. The Contractor must begin 
work within fifteen (15) calendar days after official notice by the City Engineer to proceed with the 
work and must diligently prosecute the same to completion within 240 calendar days (assuming 180 
calendar days is for material lead time) of that Notice.   

Under California Labor Code section 1770 et seq., copies of the determination of the Director of the 
Department of Industrial Relations of the general prevailing rate of per diem wages for each craft, 
classification and type of workman needed to execute the work are on file in and available to any interested 
person on request at the Department of Public Works, or on the Internet at 
http://www.dir.ca.gov/dlsr/PWD/index.htm, and are incorporated herein.  (Labor Code § 1773.2.) 
Prevailing wage determinations must also be posted at each job site.   

SB 854 (Stat. 2014, Chapter 28) establishes that no contractor or subcontractor may be listed on a bid 
proposal for a public works project unless registered with the Department of Industrial Relations pursuant 
to Labor Code section 1725.5 [with limited exceptions from this requirement for bid purposes only under 
Labor Code section 1771.1(a)].  No contractor or subcontractor may be awarded a contract for public work 
on a public works project unless registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5.  This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations.  All contractors and subcontractors must furnish electronic certified 
payroll records directly to the Labor Commissioner (aka Division of Labor Standards Enforcement).  The 
prime contractor must also post job site notices prescribed by regulation. 

Per California Civil Code Section 9550, a payment bond in the amount of 100% of the bid total will be 
required from the successful bidder for bids exceeding $25,000. The bond must be provided within 120 
calendar days from notice of award and prior to the performance of any work. 

A performance bond and bid bond must also be provided for bids exceeding $25,000. 

For any moneys earned by the Contractor and withheld by the City of Rohnert Park to ensure the 
performance of the contract, the Contractor may, at its request and sole expense, substitute certain 
securities equivalent to the amount withheld in the form and manner and subject to the terms and 
conditions provided in the California Public Contracts Code Section 22300.   

This notice incorporates by reference the terms, conditions and requirements of the specifications 
approved by the City, any and all changes or amendments to the specifications and special instructions or 
special notice issued to or given to prospective bidders. 

The City of Rohnert Park makes no representation or warranty of the condition of the jobsite.  All 
prospective bidders are requested to carefully review the plans and specifications and to examine and 
conduct tests or otherwise satisfy themselves as to the conditions at the project site, subject to coordination 
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with the office of the Rohnert Park City Engineer. 

Except as otherwise indicated in the Instructions to Bidders, bids will be publicly opened, examined and 
declared on said day and hour and referred to and considered by the City Council at a future City Council 
meeting.  Each bid must be submitted on the bid forms furnished by the City, and each bid must include 
all the items shown on these forms.  Substitute forms may be used if specified in this Notice. 

The City reserves the right, in its sole discretion, to reject any or all bids, to re-bid, or to waive 
inconsequential defects in bidding not involving time, price or quality of the work.  The City may reject 
any and all bids and waive any minor irregularity in the bids. 

A copy of the drawings and specifications may be obtained from the City of Rohnert Park, Attn: Laura 
Luchini, Project Coordinator, 600 Enterprise Drive, Rohnert Park, California 94928, telephone 707-588-
3308  or PWProjects@rpcity.org, for a non-refundable fee of $20 if picked up, or $35 if mailed.  

 

 

Posted Date: March 8, 2023 /s/ SYLVIA LOPEZ CUEVAS 

Published Date: March 10 & 17, 2023  City Clerk of the City of Rohnert Park 
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INSTRUCTIONS TO BIDDERS 
 
The bidder must file its bid with the City Engineer of the City of Rohnert Park, California, using the copy of 
the Bidder's Proposal and Schedule of Bid Prices furnished with the specifications.  These documents must 
be placed in a sealed envelope marked, 

 2022 WOODEN STREET LIGHT POLE REPLACEMENT PROJECT 
 PROJECT NO. 2018-26 

and addressed to the City Engineer of the City of Rohnert Park, California. Said sealed bids shall be dropped 
off in the secured box to the right of the main doors in front of City Hall located at 130 Avram Avenue, 
Rohnert Park, California before 2:00:00 PM on April 4, 2023. The bidder must not file the book of Special 
Provisions or the Contract Drawings with his bid. 

The bidders attention is directed to the schedule of bid prices that requires this project be bid as a unit price 
contract.  

Bid Forms.    Each proposal and all bid submittals must conform and be responsive to the Invitation, the 
Plans, Specifications and Contract documents. 

The wording of the proposal and bid submittals must not be changed.  Any additions, conditions, limitations, 
or provisions inserted by the bidder will render the proposal irregular and may cause its rejection.  Erasures 
or interlineations in the proposal or other submittals must be explained or noted over the signature of the 
bidder. 

In case of discrepancy between a unit price and the total price set forth for the unit price item, the unit price 
shall prevail.  Discrepancies between the indicated sum of any column of numerals and the correct sum 
thereof will be resolved in favor of the correct sum.  Discrepancies between written words and figures, or 
words and numerals, will be resolved in favor of the words. 

Prices.  All proposals must give the prices proposed, both in writing and in figures in the respective spaces 
provided, and must be signed by the bidder, who must fill out all blanks in the proposal form as therein 
required. 

Rejection of Bids.  Proposals may be rejected if they show any alterations of form, additions not called for, 
conditional proposals, incomplete proposals, erasures, or irregularities of any kind, excepting that erasures or 
delineations in the proposal will be accepted as provided under “Bid Forms” above. 

When proposals are signed by an agent, other than the officer or officers of a corporation authorized to sign 
Contracts on its behalf or a member of a co-partnership, a Power of Attorney must be on file with the City 
prior to opening proposals or must be submitted with the proposal; otherwise, the proposal may be rejected 
as irregular and unauthorized. 

Bid Security.  All proposals must be presented under sealed cover and accompanied by one of the following 
forms of bidder's security:  Cashier's check, certified check, or a bidder's bond in form provided herein, 
executed by an admitted surety insurer authorized to transact business in this State, made payable to the City. 
Said bidder's bond submitted must be the City's bid bond.  The security must be in an amount equal to at least 
10 percent of the proposal amount. A proposal must not be considered unless one of the forms of bidder's 
security is enclosed with it. A bidder's bond will not be accepted unless it has been properly filled out and 
executed by the surety and by the bidder. 

Withdrawal of Bid.  Any bid may be withdrawn at any time prior to the time fixed in the public notice for 
the opening of proposals only by written request for the withdrawal of bid filed with the City Engineer. The 
request must be executed by the bidder or its duly authorized representative. The withdrawal of a bid does 
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not prejudice the right of the bidder to file a new bid. This article does not authorize the withdrawal of any 
bid after the time fixed in the public notice for the opening of bids. 

Means of Submittal.  Proposals submitted by facsimile and proposals failing to reach the office of the City 
prior to the date and time set for receipt of same will not be considered. 

Opening.  Bids will be opened and read at the time and place indicated in the Invitation for Sealed Bids. 
Bidders and the public are invited to be present. 

Multiple Proposals.  More than one proposal from an individual, a firm or partnership, a corporation or an 
association under the same or different names, will not be considered. Reasonable grounds for believing that 
any bidder is interested in more than one proposal for the work contemplated will cause the rejection of all 
proposals in which such bidder is interested. If there is reason for believing that collusion exists among the 
bidders, none of the participants in such collusion will be considered in future proposals. Proposals in which 
the prices obviously are unbalanced may be rejected. 

License Requirement.  No proposal will be accepted from a Contractor who is not licensed in accordance 
with law under the provisions of Division III, Chapter 9, of the Business and Professions Code of the State 
of California, or from a Contractor that has been deemed irresponsible or unresponsive by the City Council. 

Subcontractors.  Subcontractors listed by the bidder in accordance with the Special Provisions included 
herein must be properly licensed under the laws of the State of California for the type of work which they are 
to perform. 

All bidders are hereby notified that they will be required to comply strictly with the provisions of Sections 
4100 to 4113, inclusive, of the Public Contract Code of the State of California. 

Each bidder must file with its proposal the name and location of place of business, contractor’s license number 
and Department of Industrial Relations registration number, of each Subcontractor who will perform a portion 
of the Contract work in an amount in excess of one-half of one percent, or in the case of bids for the 
construction of streets or highways, including bridges, in excess of one-half of one percent (0.5%) of the 
total bid or $10,000. In each such instance, the nature and extent of the work to be sublet must be described. 

The General Contractor to whom the Contract is awarded will not be permitted, without the written consent 
of the City, to substitute any person as Subcontractor in place of the Subcontractor designated in the original 
proposal, or to permit any Subcontract to be assigned or transferred, or to allow it to be performed by anyone 
other than the original Subcontractor. The City may consent to the substitution of another person as 
Subcontractor if the original Subcontractor, after having reasonable opportunity so to do, fails or refuses to 
execute the written Contract presented to it by the General Contractor, when said written Contract is based 
upon the conditions of the general Contract and complies with the Subcontractor's written proposal. 

The failure of the Contractor to specify a Subcontractor for any portion of the Contract work in excess of one-
half of one percent of the total Contract price, must be deemed to indicate that the Contractor intends to 
perform such portion itself. The subletting or Subcontracting of work for which no Subcontractor was 
designated in the original proposal and which is in excess of one-half of one percent of the total Contract 
price will be allowed only with the written consent of the City and then only in cases of public emergency or 
necessity as determined by said City. Under such circumstances, the City is required to establish the facts 
constituting the emergency or necessity and reduce its findings to a written public record. 

Violations of the provisions of these specified sections of the Code must be deemed to be a violation of the 
Contract, and the City, because of any such violations, must have the right to cancel the Contract. The 
Contractor, after any such violations, must be penalized to the extent of 20 percent of the amount of the 
Subcontract involved. 
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Material.  The bidder may be required to furnish, as part of the submittal process, a complete statement of 
the origin, composition, and manufacture of any or all materials to be used in the construction of the work, 
together with samples. Such samples may be subjected to the tests provided for in these specifications or in 
the Special Provisions to determine their quality and fitness for the work. 

Additional Requirements.  The bidder's attention is directed to Section 3 of the General Provisions for 
additional proposal requirements and conditions, and information regarding award and execution of the 
contract.  Contractor submitting a bid to the City of Rohnert Park, a public entity, must state, under penalty 
of perjury, the contractor's license number and the license's expiration date.  This information must be entered 
in the Schedule of Bid Prices.  No contractor or subcontractor may be awarded a contract for public work on 
a public works project unless registered with the Department of Industrial Relations pursuant to Labor Code 
section 1725.5. 

Explanations and Addenda.  Any explanation desired by the bidders regarding the meaning or interpretation 
of the drawings and specifications must be requested in writing and in sufficient time to allow for a written 
reply to reach them and all other potential bidders before the date and time for submission of bids.  Oral 
explanation or instructions given before award of the contract will not be binding.  Any interpretations made 
will be in the form of an addendum to the specifications or drawings and will be furnished to all bidders and 
its receipt by the bidder must be acknowledged.  Any explanation that makes a material change, addition, or 
deletion to the terms of the Invitation for Sealed Bids shall be issued no less than 72 hours before the date and 
time for submission of bids.  If an explanation making a material change, addition, or deletion must be issued 
less than 72 hours before the scheduled date and time for submission of bids, the date and time for submission 
shall be extended so that a full 72 hours is provided for analysis of the change, addition, or deletion.   

Quantity of Work.  The quantity of work for the unit price items to be done under the contract as noted in 
the Bid Schedule is but an estimate and is not to be taken as an expressed or implied statement that the actual 
quantity of work will correspond to the estimate.  The right is reserved to increase or decrease, or to entirely 
eliminate items from the work if found desirable or expedient.  The Contractor will be allowed no claims for 
anticipated profits, loss of profits, or for any damages of any sort because of any difference between the 
estimated and the actual quantities of work done. 

The quantities given in the schedule, for unit price items, are for comparing proposals and may vary from the 
actual final quantities. Some quantities may be increased and others may be decreased or entirely eliminated, 
and no claim must be made against the City for damage occasioned thereby or for loss of anticipated profits, 
the Contractor being entitled only to compensation for the actual work done at the unit prices proposal. 

The City reserves and must have the right to increase or decrease the quantities of work to be performed under 
a scheduled unit item or to entirely omit the performance thereof and upon decision of the City to so do, the 
City Engineer will direct the Contractor to proceed with the said work as so modified. If an increase in the 
quantity of work so ordered should result in delay to the work, the Contractor will be given an equivalent 
extension of time. 

All estimates and all measurements used in determining the quantities of unit price items of work done, the 
percentage of completion of lump sum items of work, and the quantity of materials furnished under the 
Contract at various times during the progress of the work must be the Engineer's estimates and measurements. 

The planimeter must be considered an instrument of precision adapted to the measurements of all areas. 

Insurance.  The bidder’s attention is drawn to Special Provisions, Location and Description of Work, and 
Special Provisions, Minimum Limits of Insurance.   
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Inspection of Site.  The bidder must examine carefully the site of the work contemplated and the proposal, 
plans, specifications, and the Contract form therefor. It will be assumed that the bidder has investigated and 
is satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of these specifications, the special 
provisions, and the Contract. 

Where investigation of subsurface conditions has been made by the City in respect to foundation or other 
design, bidders may inspect the records of the City as to such investigation, including examination of samples, 
if available. When the Plans include a log of test borings showing a record of the data obtained by the City's 
investigation of subsurface conditions, said log represents only the opinion of the City as to the character of 
material encountered by it in its test borings and is only included for the convenience of bidders. 

Investigations of subsurface conditions are made for the purpose of design. The City assumes no 
responsibility whatever in respect to the sufficiency or accuracy of borings or of the log of test borings or 
other preliminary investigations, or of the interpretation thereof, and there is no guaranty, either expressed or 
implied, that the conditions indicated are representative of those existing throughout the work, or any part of 
it, or that unlooked for developments may not occur. 

Making such information available to the bidders is not to be construed in any way as a waiver of the 
provisions of the first paragraph of this article and bidders must satisfy themselves through their own 
investigations as to conditions to be encountered. 

No information derived from such inspection of the records of preliminary investigations made by the City 
or from the maps, plans, specifications, profiles or drawings will in any way relieve the Contractor from any 
risk from properly fulfilling all the terms of the Contract. 

Records of such preliminary investigations as may have been made by the City may be inspected at the office 
of the Engineer. 

Pre-construction Meeting.  At the pre-construction meeting, the successful bidder must submit a CPM 
progress schedule which will show the time he/she proposes to occupy in prosecuting the various major 
divisions of work and his/her proposed sequence of operations.  The CPM progress schedule must be subject 
to the approval of the City Engineer.   

Adjustment of Schedule.  If at any time the construction schedule is inadequate to secure completion of the 
work within the time specified, and the work is being prosecuted inadequately or improperly, the Engineer 
must have the right to require the Contractor to submit a revised progress schedule, providing for proper and 
timely completion of the work.  

The Contractor must not be entitled to additional compensation on account of revisions required by the City. 
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BIDDER'S PROPOSAL 
 

2022 WOODEN STREET LIGHT POLE REPLACEMENT PROJECT 
PROJECT NO. 2018-26 

 
To: City Council, City of Rohnert Park 

The undersigned hereby declares: 

(a) That the only persons or parties interested in this proposal as principals are the following:  
 
 ________________________________________________________________________. 
 (If the bidder is a corporation, give the name of the corporation and the name of its president, secretary, 

treasurer, and manager.  If a co-partnership, give the name under which the co-partnership does 
business, and the names and addresses of all co-partners.  If an individual, state the name under which 
the contract is to be drawn.) 

(b) That this proposal is made without collusion with any other person, firm, or corporation. 

(c) That he/she has carefully examined the locations of the proposed work, and has familiarized 
himself/herself with all of the physical and climatic conditions, and makes this bid solely upon his/her 
own knowledge. 

(d) That he/she has carefully examined the drawings and specifications and makes this proposal in 
accordance therewith. 

(e) That, if this bid is accepted, he/she agrees to enter into an agreement with City in the form included 
in the Contract Documents to complete all work as specified in the Contract for the contract price 
and within the contract time indicated in this bid and in accordance with the Contract Documents. 

(f) That this bid will remain open and not be withdrawn for the period specified in the Instructions to 
Bidders. 

(g) That he/she has read the insurance requirements in Section 2.03, Insurance in the Special Provisions 
section of this bid document;  

(h) That he/she has conferred with his/her insurance carriers or brokers to determine in advance of the bid 
submission the availability of insurance certificates and endorsements as prescribed and provided 
herein;  

(i) That if the bid is accepted, he/she will enter into a written contract and within fifteen (15) calendar days 
furnish the required proof of insurance including certificates and endorsements;  

(j) That failure to comply strictly with the insurance requirements may result in forfeiture of the bid security 
and withdrawal of the bid proposal. 

(k) That he/she is properly licensed in accordance with California Business and Professions Code section 
7000 et seq.  Bidder acknowledges that if the bidder is not properly licensed at the time the bid is 
awarded or as otherwise required by law, the bid will be considered non-responsive and will be 
rejected.   

(l) That he/she and any subcontractor relied on by him will keep an accurate payroll record, showing 
the name, address, social security number, work classification, straight time and overtime hours 
worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, 
worker, or other employee employed by the contractor or subcontractor in connection with the public 
work, as more fully set forth in the Contract.  All contractors and subcontractors must furnish 
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electronic certified payroll records directly to the Labor Commissioner (aka Division of Labor 
Standards Enforcement). 

(m) That in compliance with the Subletting and Subcontracting Fair Practices Act, California Public 
Contracts Code section 4100 et seq., he/she has listed on the attached “List of Subcontractors” each 
subcontractor who will perform work or labor or render service to the bidder in or about the 
construction of the work or will specifically fabricate and install a portion of the work in an amount 
in excess of one half of one percent (0.5%) of the total bid sum or in the case of bids or offers for 
the construction of streets or highways, including bridges, in excess of one-half of one percent 
(0.5%) of the total bid or $10,000, whichever is greater, and that no subcontractors may be used 
other than those specified without written approval of the City Engineer.   

Accompanying this proposal is a certified or cashier's check, or bidder's bond payable to the order of the City 
Clerk of the City of Rohnert Park, in the sum of _______________________ Dollars 
($_________________).  Said bidder's bond submitted is the City's bid bond form. Said bidder's bond has 
been duly executed by the undersigned bidder and by a financially sound surety company admitted in the 
State of California. 

It is understood and agreed that should the bidder fail within fifteen (15) calendar days after the date of mailing 
written notice to the successful bidder that the contract has been awarded, to enter into the contract and furnish 
acceptable surety bonds and insurance on forms included herein, then the proceeds of said check, or bidder's 
bond, must become the property of the City.  But if the contract is entered into and said bonds are furnished 
or if the bid is not accepted, then said check must be returned to the undersigned or the bidder will be released 
from the bidder's bond. 
 
______________________________ ______________________________ 
Address of Bidder Telephone Number of Bidder 
 
______________________________ ______________________________ 
City, State, Zip Signature of Bidder 
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SCHEDULE OF BID PRICES 

2022 WOODEN STREET LIGHT POLE REPLACEMENT PROJECT 
PROJECT NO. 2018-26 

In accordance with the plans and specifications therefor approved by the City of Rohnert Park, the 
undersigned bidder is herewith submitting the following bid prices for the performance of the entire proposed 
work as described in these specifications and attached drawings.   

ITEM 
NO. ITEM DESCRIPTION QUANTITY UNIT 

UNIT 
PRICE 

TOTAL 
COST 

1 Remove and Replace Wooden Street Light Poles with 
Foundation 3  EA 

2 Remove and Replace Wooden Street Light Poles 
Direct Bury 22 EA 

Total Amount of Bid (written in words) is: 
Dollars 

and Cents.   
Any discrepancy between words and figures shall be resolved as provided in the Instructions 
to Bidders. 

$_____________________________ 
(Figures) 

______________________________ ______________________________ 
Address of Bidder Signature of Bidder 

______________________________ ______________________________ 
City, State, Zip  Name of Bidder (Print) 

______________________________ ______________________________ 
Telephone Number of Bidder FAX Number of Bidder 

______________________________ 
Contractor's License Number License's Expiration Date 

______________________________ 
Contractor’s DIR Number 

Contractor’s email address 
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ADDENDUM ACKNOWLEDGEMENT 
 
 
 
ADDENDUM #1 Date  Signature acknowledging receipt:   
 
ADDENDUM #2 Date  Signature acknowledging receipt:   
 
ADDENDUM #3 Date  Signature acknowledging receipt:   
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 CONTRACTOR'S LICENSE DECLARATION 
(Business and Professions Code Section 7028.15) 

 
  
 The undersigned declares that he or she is ________________________________ of 

____________________________. (party making foregoing bid)  (hereinafter the "Bidder") 

 
 1. Bidder's Contractor's License Number is as follows:___________________________. 
 
 2. The expiration date of Bidder's Contractor's License is _______________, 20___. 
 
 3. Bidder acknowledges that pursuant to Section 7028.15(a) of the Business and Professions 
Code it is a misdemeanor for any person to submit a bid to a public agency in order to engage in the business 
or act in the capacity of a contractor within this state without having a license therefor, except as provided 
therein. 
 
 
 The undersigned declares, under penalty of perjury, that the representations made by the undersigned 
in this bid proposal are true and correct. 
 
 Executed on ________________________, 20 ___, at _____________________________  (insert 
city and state where Declaration signed). 
 
 
    ________________________________________ 
    Signature 
 
    ________________________________________ 
    Typed Name 
 
    ________________________________________ 
    Title 
 
    ________________________________________ 
    Name of Bidder 
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LIST OF SUBCONTRACTORS 
 
In accordance with the provisions of Sections 4102 to 4108, inclusive, of the Public Contact Code of the State 
of California, each bidder must list below the name and location of place of business, contractors license 
number and Department of Industrial Relations registration number of each subcontractor who will perform 
a portion of the contract work in an amount in excess of one-half of one percent of the total contract price.  In 
each such instance, the nature and extent of the work to be sublet must be described. 
 

Subcontractor name, and 
California Contractor’s License 
Number and DIR Registration 
Number 

Location of 
Place of 
Business 

Description of 
Work to be 
Performed (also 
show bid Schedule 
Item No.) 

Percentage of total 
contract work to be 
performed 

Name:    
CLN: 
DIR: 
Name:    
CLN: 
DIR: 
Name:    
CLN: 
DIR: 
Name:    
CLN: 
DIR: 
Name:    
CLN: 
DIR: 
Name:    
 
CLN: 
DIR: 
Name:    
 
CLN: 
DIR: 
Name:    
 
CLN: 
DIR: 

 
[Add additional sheets if necessary] 

 
**Note, the Subletting and Subcontracting Fair Practices Act also requires inclusion of any subcontractor 
who specially fabricates and installs a portion of the work according to detailed drawings. 
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BID BOND         Bond No. _________ 
 
WHEREAS, ______________________________________________ ("Principal") intends to submit a 
bid to the City of Rohnert Park ("City") for the above-referenced Project, and the terms of the bid require 
the Principal to submit bidder's security. 
 
NOW, THEREFORE, Principal and  , a 
corporation organized and existing under the laws of the State of   and 
duly authorized to transact business under the laws of the State of California, as Surety, are held and firmly 
bond unto City in the sum of     
dollars ($_______________) lawful money of the United States of America, such sum being not less than 
ten percent (10%) of the bid amount for the payment of which sum to be made, the Principal and Surety, 
bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly 
by these presents.  
 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the Principal submits a bid for the 
above-referenced Project, the terms and conditions of which are incorporated herein by reference, and if 
said bid is rejected by the City, or if said bid is accepted by the City and the Bidder  properly executes and 
submits to the City the Agreement and all required documents (including the Performance bond, the 
Payment Bond, and the proof of insurance), then this obligation must be null and void; otherwise it must 
be and remain in full force and effect. 
 
The Surety hereby agrees, for value received, that its obligations under this bond must in no way be 
impaired or modified by an agreement between the City and the Principal to extend the time within which 
the City may accept the Principal's bid, and the surety hereby waives notice of any such extension. 
 
In the event suit is brought upon this bond, the surety must pay reasonable attorneys' fees and costs 
incurred by the prevailing parties in such suit, which fees and costs must be in addition to the face amount 
of the bond. 
 
IN WITNESS WHEREOF, the undersigned represent and warrant that they have the right, power, legal 
capacity, and authority to enter into and execute this document on behalf of the Principal and the Surety, 
and have caused this document to be executed by setting hereto their names, titles and signatures. 
 
Principal:  _________________________  Surety:  _____________________________ 
  (Name of Firm)     (Name of Firm) 
 
By:  ______________________________  By:  ________________________________ 
Title:  _____________________________  Title:  ______________________________ 
Date:  _____________________________  Date:  ______________________________ 
 
       Address for Notices to Surety: 
       ___________________________________ 
       ___________________________________ 
       ___________________________________ 
 
Note:  Notary acknowledgment for Surety and Surety's Power of Attorney must be attached. 
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NONCOLLUSION DECLARATION 

TO BE EXECUTED BY BIDDER 
AND SUBMITTED WITH BID 

The undersigned declares:  
I am the _________________ of ______________, the party making the foregoing bid.  
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, 
organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 
bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information 
or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to 
any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person 
or entity for such purpose.  
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited 
liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power 
to execute, and does execute, this declaration on behalf of the bidder.  
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct, 
and that this declaration is executed on ___________________________[date], at _____________________ [city], 
___________________ [state].. 

 
    
Firm (print or type)  Signature 
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DECLARATION OF ELIGIBILITY TO CONTRACT 

 

The undersigned, a duly authorized representative of the bidder, certifies and declares that: 

1. The bidder is aware of California Labor Code sections 1771.1 and 1777.7, which prohibit a 
contractor or subcontractor who has been found by the Labor Commissioner or the Director of 
Industrial Relations to be in violation of certain provisions of the Labor Code from bidding on, 
being awarded, or performing work as a subcontractor on a public works project for specified 
periods of time. 

2. The bidder is not prohibited from bidding on, being awarded, or performing work as a contractor 
or subcontractor on a public works project under Labor Code sections 1771.1 and 1777.7, or any 
other provision of law. 

3. The bidder is aware of California Public Contract Code section 6109, which states: 

"(a) A public entity, as defined in Section 1100 [of the Public Contract Code], may not permit 
a contractor or subcontractor who is ineligible to bid or work on, or be awarded, a public 
works project pursuant to Section 1771.1 or 1777.7 of the Labor Code to bid on, be 
awarded, or perform work as a subcontractor on, a public works project.  Every public 
works project shall contain a provision prohibiting a contractor from performing work on 
a public works project with a subcontractor who is ineligible to perform work on the public 
works project pursuant to Section 1777.1 or 1777.7 of the Labor Code. 

(b) Any contract on a public works project entered into between a contractor and a debarred 
subcontractor is void as a matter of law.  A debarred subcontractor may not receive any 
public money for performing work as a subcontractor on a public works contract, and any 
public money that may have been paid to a debarred subcontractor by a contractor on the 
project will be returned to the awarding body.  The contractor is responsible for the 
payment of wages to workers of a debarred subcontractor who has been allowed to work 
on the project." 

4. The bidder has investigated the eligibility of each and every subcontractor that bidder intends to 
use on this public works project, and determined that none of them is ineligible to perform work 
as a subcontractor on a public works project by virtue of Public Contract Code section 6109, Labor 
Code sections 1771.1 and 1777.7, or any other provision of law. 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 

Executed this ________ day of ___________________, 20___, at ______________________, California. 

    
Signature and Title of Authorized Official 
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C O N T R A C T 
 

2022 WOODEN STREET LIGHT POLE REPLACEMENT PROJECT 
PROJECT NO.  2018-26 

 
 
 THIS AGREEMENT, made and entered into this _____ day of______________, 2023, by and 
between _____________________, hereinafter called "Contractor", and the City of Rohnert Park, hereinafter 
called "City". 

  

 WHEREAS, the City Council of said City has awarded a contract to Contractor for performing the 
work hereinafter mentioned in accordance with the sealed proposal of said Contractor. 

 NOW, THEREFORE, IT IS AGREED, as follows: 

 1. Scope of Work:  The Contractor must perform all the work and furnish all the labor, materials, 
equipment and all utility and transportation services required to complete all of the work of construction and 
installation of the improvements more particularly described in the Resolution adopted by the City Council 
of said City on <<MONTH DAY, YEAR>>, the items and quantities of which are more particularly set forth 
in the Contractor's bid therefor on file in the office of the City Clerk, except work to be performed by 
subcontractors as set forth in the Contractor’s bid and for which the Contractor retains responsibility.   

 2. Time of Performance and Liquidated Damages:  The Contractor must begin work within 
fifteen (15) calendar days after official notice by the City Engineer to proceed with the work and must 
diligently prosecute the same to completion within 120 calendar days of that Notice.  The Contractor 
acknowledges and agrees that time is of the essence with respect to Contractor’s work and that Contractor 
shall diligently pursue performance of the work.   

 In the event the Contractor does not complete the work within the time limit so specified or within 
such further time as said City Council must have authorized, the Contractor must pay to the City liquidated 
damages in the amount of three thousand two hundred dollars ($3,200) per day for each and every day's delay 
in finishing the work beyond the completion date so specified.  Additional provisions with regard to said time 
of completion and liquidated damages are set forth in the specifications, which provisions are hereby referred 
to and incorporated herein by reference. 

 3. Payments:  Payments will be made by City to the Contractor for said work performed at the 
times and in the manner provided in the specifications and at the unit prices stated in Contractor's bid. 

 The award of the contract is for a total amount of <<AMOUNT>>. 

 4. Component Parts and Interpretation:  This contract must consist of the following documents, 
each of which is on file in the office of the City Clerk and all of which are incorporated herein and made a 
part hereof by reference thereto: 

  a) This Agreement 
  b) Notice Inviting Sealed Proposals 
  c) Instruction and Information to Bidders 
  d) Accepted Proposal, with all attachments and certifications 
  e) Performance Bond 
  f) Payment Bond 
  g) Special Provisions 
  h) Standard Specifications 



 

2022 WOODEN STREET LIGHT POLE REPLACEMENT PROJECT Part 1:  Bid Documents 
Rohnert Park City Proj. No.2018-26 Page 1-17 
OAK #4888-9091-9966 v1  

  i) Technical specifications 
  j) Design Standards 
  k) Plans, Profiles and Detailed Drawings 

In the event of conflict between these documents, the following order of precedence will govern:  
this contract; change orders; supplemental agreements and approved revisions to plans and specifications; 
special conditions; standard specifications; detail plans; general plans; standard plans; reference 
specifications.  In the absence of a controlling or contrary provision in the foregoing, the Standard 
Specifications (2022 edition) of the California Department of Transportation shall apply to this project. 

 5. Independent Contractor.  Contractor is and will at all times remain as to City a 
wholly independent contractor.  Neither City nor any of its officers, employees, or agents will have control 
over the conduct of Contractor or any of Contractor’s officers, employees, agents or subcontractors, except 
as expressly set forth in the Contract Documents.  Contractor may not at any time or in any manner 
represent that it or any of its officers, employees, agents, or subcontractors are in any manner officers, 
employees, agents or subcontractors of City. 

 6. Prevailing Wages:  Copies of the determination of the Director of the Department 
of Industrial Relations of the prevailing rate of per diem wages for each craft, classification or type of 
worker needed to execute this Contract will be on file in, and available at, the office of the Director at 601 
Carmen Drive, Camarillo, California 93010. 

Contractor must post at the work site, or if there is no regular work site then at its principal office, 
for the duration of the Contract, a copy of the determination by the Director of the Department of Industrial 
Relations of the specified prevailing rate of per diem wages.  (Labor Code § 1773.2.) 

Contractor, and any subcontractor engaged by Contractor, may pay not less than the specified 
prevailing rate of per diem wages to all workers employed in the execution of the contract.  (Labor Code 
§ 1774.)  Contractor is responsible for compliance with Labor Code section 1776 relative to the retention 
and inspection of payroll records. 

Contractor must comply with all provisions of Labor Code section 1775.  Under Section 1775, 
Contractor may forfeit as a penalty to City up to $200.00 for each worker employed in the execution of 
the Contract by Contractor or any subcontractor for each calendar day, or portion thereof, in which the 
worker is paid less than the prevailing rates.  Contractor may also be liable to pay the difference between 
the prevailing wage rates and the amount paid to each worker for each calendar day, or portion thereof, 
for which each worker was paid less than the prevailing wage rate. 

Nothing in this Contract prevents Contractor or any subcontractor from employing properly 
registered apprentices in the execution of the Contract.  Contractor is responsible for compliance with 
Labor Code section 1777.5 for all apprenticeable occupations.  This statute requires that contractors and 
subcontractors must submit contract award information to the applicable joint apprenticeship committee, 
must employ apprentices in apprenticeable occupations in a ratio of not less than one hour of apprentice’s 
work for every five hours of labor performed by a journeyman (unless an exception is granted under § 
1777.5), must contribute to the fund or funds in each craft or trade or a like amount to the California 
Apprenticeship Council, and that contractors and subcontractors must not discriminate among otherwise 
qualified employees as apprentices solely on the ground of sex, race, religion, creed, national origin, 
ancestry or color.  Only apprentices defined in Labor Code section 3077, who are in training under 
apprenticeship standards and who have written apprentice contracts, may be employed on public works in 
apprenticeable occupations. 
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With each application for payment, Contractor shall also deliver certified payrolls to Owner as set 
forth above in these General Conditions, and concurrently therewith (but in no event less frequently than 
monthly) directly to the Labor Commissioner in the format prescribed by the Labor Commissioner. 

 
 If federal funds are used to pay for the Work, Contractor and any subcontractor agree to comply, 
as applicable, with the labor and reporting requirements of the Davis-Bacon Act (40 USC § 276a-7), the 
Copeland Act (40 USC § 276c and 18 USC § 874), and the Contract Work Hours and Safety Standards 
Act (40 USC § 327 and following).  

 
 7. Hours of Labor:  Contractor acknowledges that under California Labor Code sections 1810 
and following, eight hours of labor constitutes a legal day’s work.  Contractor will forfeit as a penalty to 
City the sum of $25.00 for each worker employed in the execution of this Contract by Contractor or any 
subcontractor for each calendar day during which such worker is required or permitted to work more than 
eight hours in any one calendar day and 40 hours in any one calendar week in violation of the provisions 
of Labor Code section 1810. 

 8. Apprentices:  Attention is directed to the provisions in Sections 1777.5 (Chapter 1411, 
Statutes of 1968) and 1777.6 of the Labor Code concerning the employment of apprentices by the Contractor 
or any Subcontractor under him. 

 Section 1777.5, as amended, requires the Contractor or Subcontractor employing tradesmen in any 
apprenticeable occupation to apply to the joint apprenticeship committee nearest the site of the public works 
project and which administers the apprenticeship program in that trade for a certificate of approval. The 
certificate will also fix the ratio of apprentices to journeymen that will be used in the performance of the 
Contract. The ratio of apprentices to journeymen in such cases must not be less than one to five except: 

 A. When unemployment in the area of coverage by the joint apprenticeship committee has 
exceeded an average of 15 percent in the 90 days prior to the request for certificate, or 

 B. When the number of apprentices in training in that area exceeds a ratio of one to five, or 
 C. When the trade can show that it is replacing at least 1/30 of its membership through 

apprenticeship training on an annual basis statewide or locally, or 
 D. When the assignment of an apprentice to any work performed under a public works Contract 

would create a condition which would jeopardize his life or the life, safety, or property of 
fellow employees or the public at large, or if the specified task to which the apprentice is to 
be assigned is of such a nature that training cannot be provided by a journeyman, or 

 E. When the Contractor provides evidence that he employs registered apprentices on all of his 
Contracts on an annual average of not less than one apprentice to eight journeymen. 

 The Contractor is required to make contributions to funds established for the administration of 
apprenticeship program if he employs registered apprentices or journeymen in any apprenticeable trade on 
such Contracts and if other Contractors on the public works site are making such contributions. 

 The Contractor and any Subcontractor under him must comply with the requirements of Section 
1777.5 and 1777.6 in the employment of apprentices. 

Information relative to apprenticeship standards, wage schedules, and other requirements may be obtained 
from the Director of Industrial Relations, ex officio the Administrator of Apprenticeship, San Francisco, 
California, or from the Division of Apprenticeship Standards and its branch offices.  . 

 9. Labor Discrimination:  Attention is directed to Section 1735 of the Labor Code, which reads 
as follows: 

  "A contractor must not discriminate in the employment of persons upon public 
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works on any basis listed in subdivision (a) of Section 12940 of the Government Code, as those 
bases are defined in Sections 12926 and 12926.1 of the Government Code, except as otherwise 
provided in Section 12940 of the Government Code. Every contractor for public works who 
violates this section is subject to all the penalties imposed for a violation of this chapter. " 

 10.  Workmen's Compensation Insurance:  In accordance with the provisions of Article 5, Chapter 1, 
Part 7, Division 2 (commencing with Section 1860) and Chapter 4, Part 1, Division 4 (commencing with 
Section 3700) of the Labor Code of the State of California, the Contractor is required to secure the payment 
of compensation to his employees and must for that purpose obtain and keep in effect adequate Workmen's 
Compensation Insurance. 

 The undersigned Contractor is aware of the provisions of Section 3700 of the Labor Code which 
requires every employer to be insured against liability for workmen's compensation or to undertake self-
insurance in accordance with the provisions of that Code, and will comply with such provisions before 
commencing the performance of the work of this contract. 

 11. Indemnity and Insurance: To the fullest extent permitted by law (including without limitation 
California Civil Code Section 2782), Contractor must indemnify, hold harmless, release and defend City, its 
officers, elected officials, employees, agents, volunteers, and consultants from and against any and all actions, 
claims, demands, damages, disability, losses, expenses including, but not limited to, attorney's fees and other 
defense costs and liabilities of any nature that may be asserted by any person or entity including Contractor, 
in whole or in part, arising out of Contractor’s activities hereunder, including the activities of other persons 
employed or utilized by Contractor including subcontractors hired by the Contractor in the performance of 
this Agreement excepting liabilities due to the sole negligence, intentional misconduct or active negligence 
of the City.  This indemnification obligation is not limited in any way by any limitation on the amount or type 
of damages or compensation payable by or for Contractor under Worker's Compensation, disability or other 
employee benefit acts or the terms, applicability or limitations of any insurance held or provided by Contractor 
and must continue to bind the parties after termination/completion of this Agreement.   

Contractor shall procure and maintain throughout the time for performance of the work under this 
Contract the insurance required by the Special Provisions.  The requirement that Contractor procure and 
maintain insurance shall in no way be construed to limit the Contractor’s duty to indemnify City as provided 
in the paragraph above.   

Failure of City to monitor compliance with these requirements imposes no additional obligations 
on City and will in no way act as a waiver of any rights hereunder.  

 12. City Right of Termination and Right to Complete the Work.  The City may terminate the 
Contract when conditions encountered during the work make it impossible or impracticable to proceed, 
or when the City is prevented from proceeding with the Contract by act of God, by law, or by official 
action of a public authority.  In addition, the occurrence of any of the following is a default by Contractor 
under this Contract: 

A. Contractor refuses or fails to prosecute the Work or any part thereof with such 
diligence as will insure its completion within the time specified or any permitted 
extension. 

B. Contractor fails to complete the Work on time. 
C. Contractor is adjudged bankrupt, or makes a general assignment for the benefit of 

creditors, or a receiver is appointed on account of Contractor’s insolvency. 
D. Contractor fails to supply enough properly skilled workers or proper materials to 

complete the Work in the time specified. 
E. Contractor fails to make prompt payment to any subcontractor or for material or 
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labor. 
F. Contractor fails to abide by any applicable laws, ordinances or instructions of City 

in performing the Work. 
G. Contractor breaches or fails to perform any obligation or duty under the Contract. 

 Upon the occurrence of a default by Contractor, the Director will serve a written notice of default 
on Contractor specifying the nature of the default and the steps needed to correct the default.  Unless 
Contractor cures the default within 10 days after the service of such notice, or satisfactory arrangements 
acceptable to City for the correction or elimination of such default are made, as determined by City, City 
may thereafter terminate this Contract by serving written notice on Contractor.  In such case, Contractor 
will not be entitled to receive any further payment, except for Work actually completed prior to such 
termination in accordance with the provisions of the Contract Documents. 

 In event of any such termination, City will also immediately serve written notice of the termination 
upon Contractor’s surety.  The surety will have the right to take over and perform pursuant to this Contract; 
provided, however, that if the surety does not give City written notice of its intention to take over and 
perform this Contract within five days after service of the notice of termination or does not commence 
performance within 10 days from the date of such notice, City may take over the Work and prosecute the 
same to completion by contract or by any other method it may deem advisable for the account and at the 
expense of Contractor.  Contractor and the surety will be liable to City for any and all excess costs or other 
damages incurred by City in completing the Work. 

 If City takes over the Work as provided in this Section, City may, without liability for so doing, 
take possession of, and utilize in completing the Work, such materials, appliances, plant, and other 
property belonging to Contractor as may be on the site of the Work and necessary for the completion of 
the Work.  

 13. Substitution of Securities for Withheld Amounts:  Pursuant to California Public Contracts 
Code Section 22300, securities may be substituted for any moneys withheld by a public agency to ensure 
performance under a contract.  At the request and sole expense of the Contractor, securities equivalent to the 
amount withheld must be deposited with the public agency, or with a state or federally chartered bank as the 
escrow agent, who must pay such moneys to the Contractor upon satisfactory completion of the contract.   

 Securities eligible for substitution under this section must include those listed in the California Public 
Contracts Code Section 22300 or bank or savings and loan certificates of deposit.  The Contractor must be 
the beneficial owner of any securities substituted for moneys withheld and must receive any interest thereon. 

 Alternatively, the Contractor may request and the City shall make payment of retentions earned 
directly to the escrow agent at the expense of the Contractor. At the expense of the Contractor, the 
Contractor may direct the investment of the payments into securities and the Contractor shall receive the 
interest earned on the investments upon the same terms provided for in Section 22300 for securities 
deposited by the Contractor. Upon satisfactory completion of the Contract, the Contractor shall receive 
from the escrow agent all securities, interest, and payments received by the escrow agent from the City, 
pursuant to the terms of this section. 

 Any escrow agreement entered into pursuant to this section must contain as a minimum the following 
provisions: 

 a. The amount of securities to be deposited; 
 b. The terms and conditions of conversion to cash in case of the default of the Contractor; and 
 c. The termination of the escrow upon completion of the contract. 

14. General Provisions 
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A. Authority to Execute.  Each Party represents and warrants that all necessary action 
has been taken by such Party to authorize the undersigned to execute this Contract and to bind it to the 
performance of its obligations. 

B. Assignment.  Contractor may not assign this Contract without the prior written 
consent of City, which consent may be withheld in City’s sole discretion since the experience and 
qualifications of Contractor were material considerations for this Contract. 

 C. Binding Effect. This Agreement is binding upon the heirs, executors, 
administrators, successors and permitted assigns of the Parties. 

 D. Integrated Contract.  This Contract, including the Contract Documents, is the entire, 
complete, final and exclusive expression of the Parties with respect to the Work to be performed under 
this Contract and supersedes all other agreements or understandings, whether oral or written, between 
Contractor and City prior to the execution of this Contract. 

 E. Modification of Contract.  No amendment to or modification of this Contract will 
be valid unless made in writing and approved by Contractor and by the City Council, City Manager or 
Assistant City Manager, as applicable.  The Parties agree that this requirement for written modifications 
cannot be waived and that any attempted waiver will be void. 

 F. Counterparts, Facsimile or other Electronic Signatures.  This Contract may be 
executed in several counterparts, each of which will be deemed an original, and all of which, when taken 
together, constitute one and the same instrument.  Amendments to this Contract will be considered 
executed when the signature of a party is delivered by facsimile or other electronic transmission.  Such 
facsimile or other electronic signature will have the same effect as an original signature. 

 G. Waiver.  Waiver by any Party of any term, condition, or covenant of this Contract 
will not constitute a waiver of any other term, condition, or covenant.  Waiver by any Party of any breach 
of the provisions of this Contract will not constitute a waiver of any other provision, or a waiver of any 
subsequent breach or violation of any provision of this Contract.  Acceptance by City of any Work 
performed by Contractor will not constitute a waiver of any of the provisions of this Contract. 

 H. Interpretation.  This Contract will be interpreted, construed and governed according 
to the laws of the State of California.  Each party has had the opportunity to review this Contract with 
legal counsel.  The Contract will be construed simply, as a whole, and in accordance with its fair meaning.  
It will not be interpreted strictly for or against either party. 

 I. Severability.  If any term, condition or covenant of this Contract is declared or 
determined by any court of competent jurisdiction to be invalid, void or unenforceable, the remaining 
provisions of this Contract will not be affected and the Contract will be read and construed without the 
invalid, void or unenforceable provision. 

 J. Venue.  In the event of litigation between the parties, venue in state trial courts will 
be in the County of Sonoma.  In the event of litigation in a U.S. District Court, venue will be in the 
Northern District of California. 

 IN WITNESS WHEREOF, the City of Rohnert Park has caused these presents to be executed by its 
officers, thereunto duly authorized, and Contractor has subscribed same, all on the day and year first above 
written. 
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CITY OF ROHNERT PARK  <<CONTRACTOR>> 
 
____________________________________    
Marcela Piedra, City Manager Date Name:_______________________ Date 
Per Resolution No. <<RESO #>>adopted by the Rohnert Park 
City Council at its meeting of <<Month>><<Day>>,<<Year>>.  Title: ________________________ 

 
 
ATTEST:  APPROVED AS TO FORM: 
 
____________________________________    
City Clerk  City Attorney 
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INSURANCE 
 

 
Bidder's attention is directed to the following insurance forms and to Section 2.03 of the Special 
Provisions, located on Pages 2-1 through 2-6 in the Special Provisions section. It is highly 
recommended that bidders confer with their respective insurance carriers or brokers to determine 
in advance of bid submission the availability of insurance certificates and endorsements as 
prescribed and provided herein.  Failure to comply strictly with the insurance requirements may 
result in forfeiture of the bid security and withdrawal of the bid proposal. 
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CERTIFICATE OF INSURANCE             ISSUE DATE MM/DD/YY) 
  CITY OF ROHNERT PARK    (the "City")  
PRODUCER 
 
 
 
 
 

THIS CERTIFICATE OF INSURANCE IS NOT AN INSURANCE POLICY AND DOES NOT 
AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. 

BEST'S 
COMPANIES    RATING 

COMPANY 
LETTER A ________________________________ ______________ 
 
COMPANY 
LETTER B________________________________ ______________ 
 
COMPANY 
LETTER C ________________________________ ______________ 
 
COMPANY 
LETTER D ________________________________ ______________ 
 
COMPANY 
LETTER E ________________________________ ______________ 

 
INSURED 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY 
REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY 
THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVEN BEEN REDUCED BY PAID CLAIMS. 

CO 
LTR TYPE OF INSURANCE POLICY NUMBER POLICY EFFECTIVE 

DATE (MM/DD/YY) 
POLICY EXPIRATION 

DATE (MM/DD/YY) ALL LIMITS IN THOUSANDS 
 
 

 
GENERAL LIABILITY 
�   COMMERCIAL GENERAL LIABILITY 
�   CLAIMS MADE �  OCCUR. 
�  OWNER'S & CONTRACTOR'S PROT. 
�  OTHER _________________________ 

 
 

 
 

 
 

GENERAL AGGREGATE 
 
$  

PRODUCTS-COMP/OPS AGGREGATE 
 
$  

PERSONAL & ADVERTISING INJURY 
 
$  

EACH OCCURRENCE 
 
$  

FIRE DAMAGE (Any one fire) 
 
$  

MEDICAL EXPENSE (Any one person) 
 
$  

  
AUTOMOBILE LIABILITY 
�     ANY AUTO 
�     ALL OWNED AUTOS 
�     SCHEDULED AUTOS 
�     HIRED AUTOS 
�     NON-OWNED AUTOS 
�     GARAGE LIABILITY 

 
 

 
 

 
 

 
COMBINED 
SINGLE LIMIT 

 
$  

BODILY INJURY 
(Per person) 

 
$  

BODILY INJURY 
(Per accident) 

 
$  

PROPERTY DAMAGE 
 
$  

 
 
EXCESS LIABILITY 
�     UMBRELLA 
�     OTHER THAN UMBRELLA FORM 

 
 

 
 

 
 

 
EACH OCCURRENCE $ 
AGGREGATE 

$ 
$  

 

�  WORKER'S COMPENSATION 
AND 

    EMPLOYERS' LIABILITY 

 
 

 
 

 
 

 STATUTORY 

 

 
EACH ACCIDENT 

 
$ 

DISEASE-POLICY LIMIT 
 
$ 

DISEASE-EACH EMPLOYEE 
 
$  

 PROPERTY INSURANCE 
�      COURSE OF CONSTRUCTION 

 
 

 
 

 
 AMOUNT OF INSURANCE  

$ 
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/RESTRICTIONS/SPECIAL ITEMS 

 
 
 
THE FOLLOWING PROVISIONS APPLY: 
 
1. None of the above-described policies will be canceled until after 30 days' written notice has been given to the City at the address indicated below. 
2. The City of Rohnert Park, its officers, elected officials, employees, agents and volunteers are added as insureds on all liability insurance policies listed above. 
3. It is agreed that any insurance or self-insurance maintained by the City will apply in excess of and not contribute with, the insurance described above. 
4. The City is named a loss payee on the property insurance policies described above, if any. 
5. All rights of subrogation under the property insurance policy listed above have been waived against the City. 
6. The workers' compensation insurer named above, if any, agrees to waive all rights to subrogation against the City for injuries to employees of the insured resulting 

from work for the City or use of the City's premises or facilities. 
7. Attached hereto are copies of the applicable policy pages or endorsements regarding notice of cancellation, additional insured and waiver of subrogation matters. 
CERTIFICATE HOLDER/ADDITIONAL INSURED 
CITY OF ROHNERT PARK 
130 AVRAM AVENUE 
ROHNERT PARK, CA  94928 
 

AUTHORIZED REPRESENTATIVE 
 
SIGNATURE _________________________________________ 

TITLE  _________________________________________ 

PHONE NO. _________________________________________ 
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Rev. 11/08 
INSURERISO FORM CG 20 10 11 85 (MODIFIED)   
POLICY NO: COMMERCIAL GENERAL LIABILITY   
ENDORSEMENT NO: 
 
 THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 
 

 ADDITIONAL INSURED  OWNERS, LESSEES OR CONTRACTORS 
 
 
This endorsement modifies insurance provided under the following: 
 
COMMERCIAL GENERAL LIABILITY COVERAGE PART. 
 
SCHEDULE 
 
Name of Organization: 
 
The City of Rohnert Park, its officers, elected officials, employees, agents and volunteers are 
named as additional insured. 
 
 
 
(If no entry appears above, the information required to complete this endorsement will be shown 
in the Declarations as applicable to this endorsement). 
 
WHO IS INSURED (Section II) is amended to include as an insured the person or organization 
shown in the Schedule but only with respect to liability arising out of “your work” performed for 
that insured. 
 
Modifications to ISO for CG 20 10 11 85 
 
1. The insured scheduled above includes the insured's elected or appointed officers, officials, 

employees, agents and volunteers. 
 
2. This insurance must be primary as respects the insured shown in the schedule above, or if excess, 

must stand in an unbroken chain of coverage excess of the Named Insured's scheduled underlying 
primary coverage. In either event, any other insurance maintained by the Insured scheduled above 
must be in excess of this insurance and must not be called upon to contribute with it. 

 
3. The insurance afforded by this policy must not be canceled except after thirty (30) days prior written 

notice by certified mail, return receipt requested, has been given to the Entity. 
 
4. Coverage must not extend to any indemnity coverage for the active negligence of the additional 

insured in any case where an agreement to indemnify the additional insurance would be invalid under 
Subdivision (b) of Section 2782 of the Civil Code. 

 
_________________________________ 
Signature-Authorized Representative 
_________________________________ 

 
_________________________________ 
Address 
_________________________________ 
 

CG 20 10 11 85 Insurance Services Office, Inc. Form (Modified) 
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         SUBMIT IN DUPLICATE 
 
AUTOMOBILE LIABILITY SPECIAL ENDORSEMENT 
FOR   CITY OF ROHNERT PARK   (the "City") 

 
ENDORSEMENT NO. 

 
ISSUE DATE (MM/DD/YY)  

 

 
PRODUCER 

 
POLICY INFORMATION: 
Insurance Company: 
Policy No.: 
Policy Period: (from)      (to) 
LOSS ADJUSTMENT EXPENSE � Included in Limits 

� In Addition to Limits 
 
Telephone 

 
�  Deductible  �  Self-Insured Retention (check which) of $__________________ 

 
NAMED INSURED 
 
 
 

 
APPLICABILITY. This insurance pertains to the operation and/or tenancy of the named 
insured under all written agreements and permits in force with the City unless checked here  in 
which case only the following specific agreements and permits with the City are covered: 
CITY AGREEMENTS/PERMITS 

 
 
TYPE OF INSURANCE 

 
OTHER PROVISIONS 

 
�COMMERCIAL AUTO POLICY 
�BUSINESS AUTO POLICY 
�OTHER ____________________________________________________________ 
 
LIMIT OF LIABILITY 

 
CLAIMS:  Underwriter's representative for claims pursuant to this insurance. 
 
Name: _____________________________________________________ 
 
Address: _____________________________________________________ 
 
Telephone: (       )           

 
 
$ ______________ per accident, for bodily injury and property damage. 
 

 
In consideration of the premium charged and notwithstanding an inconsistent statement in the policy to which this endorsement is attached or any endorsement now or 
hereafter attached thereto, it is agreed as follows: 
1. INSURED. The City of Rohnert Park, its officers, elected officials, employees, agents and volunteers are included as insureds with regard to damages and defense of 

claims arising from: the ownership, operation, maintenance, use, loading or unloading of any auto owned, leased, hired or borrowed by the Named Insured, or for which 
the Named Insured is responsible. 

2. CONTRIBUTION NOT REQUIRED. As respects work performed by the Named Insured for or on behalf of the City, the insurance afforded by this policy must: (a) be 
primary insurance as respects the City, its officers, officials, employees, agents or volunteers; or (b) stand in an unbroken chain of coverage excess of the Named 
Insured's primary coverage. Any insurance or self-insurance maintained by the City, its officers, officials, employees and volunteers must be excess of the Named 
Insured's insurance and not contribute with it. 

3. CANCELLATION NOTICE. With respect to the interests of the City, this insurance must not be cancelled, except after thirty 30) days prior written notice by receipted 
delivery has been given to the City. 

4. SCOPE OF COVERAGE. This policy affords coverage at least as broad as: 
(1)  If primary, Insurance Services Office form number CA0001 (Ed. 1/87), Code 1 ("any auto"); or 
(2)  If excess, affords coverage which is at least as broad as the primary insurance forms referenced in the preceding section (1). 

 
Except as stated above nothing herein must be held to waive, alter or extend any of the limits, conditions, agreements or exclusions of the policy to which this endorsement 
is attached. 
 
ENDORSEMENT HOLDER 

 
 

 
CITY 
 
 
 CITY OF ROHNERT PARK 
 130 AVRAM AVENUE 
 ROHNERT PARK, CA  94928 

 
AUTHORIZED   Broker/Agent  Underwriter  _________________ 
REPRESENTATIVE 
 
I _______________________ (print/type name), warrant that I have 
authority to bind the above-mentioned insurance company and by my 
signature hereon do so bind this company to this endorsement. 
 
Signature ________________________________________ 

(original signature required) 
 
Telephone:  ( )    Date signed: __________________ 

REV. 11/08 
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         SUBMIT IN DUPLICATE 
 
WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY 
SPECIAL ENDORSEMENT 
FOR   CITY OF ROHNERT PARK   (the "City") 

 
ENDORSEMENT NO. 

 
ISSUE DATE (MM/DD/YY)  

 

 
PRODUCER 

 
POLICY INFORMATION: 
Insurance Company: 
Policy No.: 
Policy Period: (from)      (to) 

 
 
Telephone 

 
OTHER PROVISIONS 
 
 
 

 
NAMED INSURED 
 
 
 
 
CLAIMS: Underwriter’s representative for claims pursuant to this insurance. 
Name: _________________________________________________________________ 
 
Address: _________________________________________________________________ 
 

_________________________________________________________________ 
 
Telephone: (______)__________________________________________________________ 

 
EMPLOYERS LIABILITY LIMITS 
 
$ ____________________________ (Each Accident) 
 
$_____________________________ (Disease - Policy Limit) 
 
$_____________________________ (Disease - Each Employee) 

 
In consideration of the premium charged and notwithstanding an inconsistent statement in the policy to which this endorsement is attached or any endorsement now or 
hereafter attached thereto, it is agreed as follows: 
1. CANCELLATION NOTICE. This insurance must not be cancelled, except after thirty (30) days prior written notice by receipted delivery has been given to the City. 
2. WAIVER OF SUBROGATION. This insurance Company agrees to waive all rights of subrogation against the City, its officers, officials, employees, agents and volunteers 

for losses paid under the terms of this policy which arise from the work performed by the Named Insured for the City. 
Except as stated above nothing herein must be held to waive, alter or extend any of the limits, conditions, agreements or exclusions of the policy to which this endorsement 
is attached. 
 
ENDORSEMENT HOLDER 

 
 

 
CITY 
 
 
 CITY OF ROHNERT PARK 
 130 AVRAM AVENUE 
 ROHNERT PARK, CA  94928 

 
AUTHORIZED   Broker/Agent  Underwriter  _________________ 
REPRESENTATIVE 
 
I _______________________ (print/type name), warrant that I have 
authority to bind the above-mentioned insurance company and by my 
signature hereon do so bind this company to this endorsement. 
 
Signature ________________________________________ 

(original signature required) 
 
Telephone:  ( )    Date signed: __________________ 

REV. 11/08 
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SPECIAL PROVISIONS 

2.01 PROJECT OWNER 
The Project Owner is the City of Rohnert Park, California.  Wherever in these or the Standard 
Specifications the word "Owner" appears, it must be interpreted to mean the City of Rohnert Park. 

2.02 LOCATION AND DESCRIPTION OF WORK 
Location of work is within the City of Rohnert Park, F and H neighborhood sections (see 
Attachment C – Vicinity Map). 

The work generally consists of, but not limited to, replacing 5  existing wooden street light poles 
with new metal poles, and appurtenances as described in Attachment A - Scope of Work, 
Attachment B – Street Lighting Design Standards and Detail Drawings, and Attachment C – 
Vicinity Map and as specified in these Special Provisions. 

2.03 INSURANCE 

INSURANCE REQUIREMENTS FOR CONTRACTORS     
The following parties or entities must be listed as additional insured by endorsement: 

A. The City of Rohnert Park, its officers, elected officials, employees, agents and
volunteers

BIDDER'S ATTENTION IS DIRECTED TO THE INSURANCE REQUIREMENTS BELOW. 
IT IS HIGHLY RECOMMENDED THAT BIDDERS CONFER WITH THEIR RESPECTIVE 
INSURANCE CARRIERS OR BROKERS TO DETERMINE IN ADVANCE OF BID 
SUBMISSION THE AVAILABILITY OF INSURANCE CERTIFICATES AND 
ENDORSEMENTS AS PRESCRIBED AND PROVIDED HEREIN.  IF AN APPARENT LOW 
BIDDER FAILS TO COMPLY STRICTLY WITH THE INSURANCE REQUIREMENTS, 
THAT BIDDER MAY BE DISQUALIFIED FROM AWARD OF THE CONTRACT. 

Contractors must procure and maintain for the duration of the contract insurance against claims 
for injuries to persons or damages to property which may arise from or in connection with the 
performance of the work hereunder by the Contractor, the contractor’s agents, representatives, 
employees or subcontractors. The coverage of the above-named parties as additional insureds shall 
be “primary and non-contributory” and must state that it will not seek contribution from the City’s 
insurance or self-insurance. The cost of Contractor’s insurance must be included in the Contractor's 
bid. The Notice to Proceed with the Work will not be issued, and the Contractor must not 
commence work, until such insurance has been approved by the City. Such insurance must remain 
in full force and effect at all times during the prosecution of the Work and until the final completion 
and acceptance thereof. In addition, the Commercial General Liability Insurance must be 
maintained for a minimum of three (3) years after final completion and acceptance of the Work. It 
must be the Contractor’s responsibility to ensure that proof of insurance is sent to the City during 
this time. The Notice to Proceed does not relieve the Contractor of the duty to obtain such insurance 
as required herein. 

A. Minimum Scope of Insurance
Coverage must be at least as broad as:



 

 
2022 Wooden Street Light Replacement Project Part 2:  Special Provisions 
Rohnert Park City Proj. No. 2018-26 Page 2-2 
OAK #4888-9091-9966 v1  

1. Insurance Services Office Commercial General Liability coverage (Occurrence 
Form CG 0001). 

2. Insurance Services Office form number CA 0001 (Ed. 1/87) covering Automobile 
Liability, Code 1 "any auto" or the exact equivalent. If Contractor owns no vehicles, 
this requirement may be satisfied by a non-owned auto endorsement to the general 
liability policy described above. If Contractor or Contractor’s employee(s) will use 
personal autos in any way on this project, Contractor must provide evidence of 
personal auto liability coverage for each such person. 

3. Workers' Compensation and Employers Liability: Workers' Compensation on a 
state-approved policy form providing statutory benefits as required by law with 
employer’s liability insurance, with minimum limits of One Million Dollars 
($1,000,000) per occurrence. 

Coverage must not extend to any indemnity coverage for the active negligence of the 
additional insured in any case where an agreement to indemnify the additional 
insured would be invalid under Subsection (b) of Section 2782 of the Civil Code. 

B. Minimum Limits of Insurance 
Contractor must maintain limits no less than: 

1. Commercial General Liability:  $2,000,000 per occurrence for bodily injury, 
personal injury and property damage and $2,000,000 general aggregate.  It is 
permissible to use excess/umbrella coverage to meet limit requirements provided 
the umbrella policies are appropriately endorsed and meet all other requirements. 
Additionally, a letter clearly identifying the primary policy or policies to which the 
excess umbrella coverage applies must be submitted attesting to the following: 
“Umbrella or excess liability policies must provide coverage at least as broad as 
specified for underlying coverages and covering those insured in the underlying 
policies. Coverage must be “pay on behalf”, with defense costs payable in addition 
to policy limits. There must be no cross liability exclusion of claims or suits by one 
insured against another, and such coverage must also apply on a primary and non-
contributory basis for the benefit of the City before the City’s own insurance or 
self-insurance shall be called upon to protect it as a named insured.” 

2. Automobile Liability:  $2,000,000 combined single limit per accident for bodily 
injury and property damage. 

3. Workers' Compensation and Employers Liability: Workers' Compensation 
providing statutory benefits as required by the Labor Code of the State of California 
with employers liability insurance, with minimum limits of $1,000,000 per accident 
or disease. 

Contractor agrees that any available insurance proceeds broader than or in excess of these 
specified minimum coverage requirements or the limits in subsection (A) shall be available 
to the additional insureds named above.  Furthermore, the requirements for coverage and 
limits shall be (1) the minimum coverage and limits specified herein; or (2) such broader 
coverage and maximum limits of coverage of any insurance policy or proceeds available 
to the named insured for the work performed; whichever is greater. 
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C. Deductibles and Self-Insured Retentions 
Any deductibles or self-insured retentions must be declared to and approved by the City.  
At the option of the City, either: the insurer must reduce or eliminate such deductibles or 
self-insured retentions as respects the City, its officers, elected officials, employees, agents, 
and volunteers; or the Contractor must procure a bond guaranteeing payment of losses and 
related investigations, claim administration and defense expenses. 

D. Other Insurance Provisions 
The policies are to contain, or be endorsed to contain, the following provisions: 

1. General Liability and Automobile Liability Coverages 

a. The City, its officers, elected officials, employees, agents and volunteers 
are to be covered as insureds as respects:  liability arising out of activities 
performed by or on behalf of the Contractor, including the insured's general 
supervision of the Contractor; products and completed operations of the 
Contractor, premises owned, occupied or used by the Contractor, or 
automobiles owned, leased, hired or borrowed by the Contractor.  The 
coverage must contain no special limitations on the scope of protection 
afforded to the City, its officers, elected officials, employees, agents or 
volunteers. 

b. The Contractor's insurance coverage must be primary insurance as respects 
the City, its officers, elected officials, employees, agents and volunteers.  
Any insurance or self-insurance maintained by the City, its officers, elected 
officials, employees, agents or volunteers must be in excess of Contractor's 
insurance and must not contribute with it. 

c. Any failure to comply with reporting provisions of the policies must not 
affect coverage provided to the City, its officers, elected officials, 
employees, agents or volunteers. 

d. The Contractor's insurance must apply separately to each insured against 
whom claim is made or suit is brought, except with respect to the limits of 
the insurer's liability. 

2. Workers' Compensation and Employers Liability Coverage 

The insurer must agree to waive all rights of subrogation against the City, its 
officers, elected officials, employees, agents and volunteers for losses arising from 
work performed by Contractor for the City. 

3. All Coverages 

a. Each insurance policy required by this clause must be endorsed to state that 
coverage must not be suspended, voided, cancelled by either party, reduced 
in coverage or in limits except after thirty (30) days' prior written notice by 
certified mail, return receipt requested, has been given to the City. 

b. Coverage must not extend to any indemnity coverage for the active 
negligence of the additional insured in any case where an agreement to 
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indemnify the additional insured would be invalid under Subsection (b) 
of Section 2782 of the Civil Code. 

E. Acceptability of Insurers 
Insurance is to be placed with insurers with a Best's rating of no less than A:VII or as 
approved by the City. 

F. Verification of Coverage 
Contractor must furnish the City with certificates of insurance and with original 
endorsements affecting coverage required by this clause.  The certificates and 
endorsements for each insurance policy are to be signed by a person authorized by that 
insurer to bind coverage on its behalf.  The certificates and endorsements are to be on forms 
provided by the City.  Where by statute, the City's workers' compensation-related forms 
cannot be used, equivalent forms approved by the Insurance Commissioner are to be 
substituted.  All certificates and endorsements are to be received and approved by the City 
before work commences.  The City reserves the right to require complete, certified copies 
of all required insurance policies, at any time. 

G. Subcontractors 
Contractor must include all subcontractors as insureds under its policies or must furnish 
separate certificates and endorsements for each subcontractor.  All coverages for 
subcontractors must be subject to all of the requirements stated herein. 

2.04 BONDS 
In accordance with Section 3.4 of the Standard Specifications, the Contractor must provide the 
following bonds: 

Payment Bond equal to 100% of the Contract Bid Price, and Performance Bond equal to 100% of 
the Contract Bid Price on City’s forms.  Both bonds must, by its term, remain in full force and 
effect for a period of one (1) year after the completion and acceptance of said work to guarantee 
the replacing or making acceptable of any defective materials or faulty workmanship. 

The Contractor may elect to post a maintenance bond equal to 100% of the contract bid price, 
which will run for one year after completion and acceptance of said work to guarantee replacing 
or making acceptable any defective materials or faulty workmanship prior to the acceptance of 
said work. 

2.05 LIQUIDATED DAMAGES 
In accordance with Section 8.6 of the Standard specifications, Liquidated Damages shall be agreed 
to amount to $3,600.00 per calendar day. 

2.06 WITHDRAWALS OF PROPOSALS 
The City reserves the right to reject any and all bids and to waive any informality or irregularity 
in the bids received. 

No bidder may withdraw his/her bid for a period of ninety (90) days from the opening thereof.   
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2.07 SCOPE OF WORK AND SPECIFICATIONS 
The Scope of Work is located in Attachment A and is included as a part of these specifications.  
The City of Rohnert Park 2010 Manual of Standards, Details and Specifications are the adopted 
Standard Plans for the City of Rohnert Park and are included as a part of these specifications.  
Attachment B includes the City Street Lighting Design Standards and Detail Drawings for 
reference. 

Also included by reference as part of these specifications are the Standard Specifications of the 
CITY OF ROHNERT PARK, Sections 1-10 inclusive, hereinafter referred to as GENERAL 
PROVISIONS. 

In addition, the technical provisions of the Standard Plans and Standard Specifications, State of 
California, Department of Transportation, Business and Transportation Agency, most current 
edition, and to revisions thereof are included by reference as a part of these specifications insofar 
as they refer to materials and methods of work where applicable.  Wherever in the SPECIAL 
PROVISIONS reference is made to Caltrans STANDARD SPECIFICATIONS or Caltrans 
STANDARD PLANS, it is these specifications or plans referred to. 

2.08 COOPERATION AND COLLATERAL WORKS 
The Contractor must conform to the provisions of Section 7.26, "Cooperation and Collateral 
Works," of the STANDARD SPECIFICATIONS. 

The Contractor must ascertain the nature and extent of any simultaneous collateral work and must 
coordinate his operations and cooperate to minimize interference. 

2.09 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
The Contractor must conform to the provisions of Section 7.15, "Preservation of Property," of the 
STANDARD SPECIFICATIONS. 

Without additional compensation, the Contractor may remove and replace, in a condition as good 
as or better than original, such small miscellaneous structures as fences and sign posts, that 
interfere with the Contractor's operations. 

All costs to the Contractor for protecting, removing, modifying, relocating and restoring existing 
improvements must be considered as included in the contract prices paid for the various items of 
work, and no additional allowance will be made therefor. 

2.10 PERMITS AND LICENSES 
The Contractor must obtain all required City permits for this work and must fully comply with all 
conditions and provisions of such permits.  

The Contractor must have a valid California contractor's license, a Class A or C-10 license.  The 
Contractor and all subcontractors will be required to obtain a City Business license. 

2.11 APPROVED DEBRIS HAULERS 
There are three approved debris haulers within the City and contact information is listed below. 
The Contractor shall contract with one of the three debris haulers for service on the project. 
Payment for debris hauling shall be included within the Contractor’s bid and no additional payment 
will be made for using one of the three approved debris haulers. 
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Industrial Carting  
(Global Materials Recovery Services 

C&D Recycling Facility) 
(707) 585-0511 

Recology Sonoma Marin 
800-243-0291 

https://www.recology.com/rec
ology-sonoma-marin/ 

Pacific Sanitation 
707-838-2597 

http://www.pacific
sanitation.com/ 

 

When the Contractor utilizes a staging area or storage yard that is fenced and screened, final 
cleanup of the staging area and storage yard will be completed before the fence and screen are 
removed, except for spot cleanup or trimming that may be required in areas directly under or 
adjacent to the fence and screen. 

Unless expressly waived by the City Engineer, when the contractor utilizes an area for storage of 
material or staging its activities, the area will be fenced and locked and all fencing will be installed 
with protective screening (i.e., green screen) to minimize the visual impact of the storage and 
staging area. 

2.12 FIELD REVIEW PRIOR TO BIDDING 
The bidder must examine carefully the site of the work contemplated and the proposal, plans, 
specifications, and the contract forms therefor.  It will be assumed that the bidder has investigated 
and is satisfied as to the conditions to be encountered, as to the character, quality and quantities of 
work to be performed and materials to be furnished, and as to the requirements of these 
specifications, the Special Provisions, and the contract. 

2.13 TESTING 
The City of Rohnert Park will only pay for passing compaction tests meeting the requirements of 
these specifications.  All failing tests will be charged to the Contractor and the costs of such failing 
tests will be deducted from the contract.  In addition, the decision as to when and from what areas 
tests are to be made will be at the judgment of the Engineer only. 

2.14     WORKING HOURS AND RECORD DRAWINGS 
Contractor working hours shall be between 8AM and 6PM unless approved by the City Engineer 
at least 72 hours in advance. Working days shall be Monday through Friday, excluding weekend 
and holidays. 

Record drawings shall be provided at the end of the project by the contractor, and final payment 
shall not be issued until completed and approved by the project manager. The record drawing 
compilation shall be considered part of the bid amount. 

2.15 CORONAVIRUS RISKS AND CONSTRUCTION REQUIREMENTS 
As of this date of this contract, the extent and impact of Coronavirus (also known as “COVID-
19”) on this project, including with respect to supplies, materials, and labor, may not be known by 
the parties. Nevertheless, Contractor acknowledges the need to reasonably foresee the extent and 
impact of COVID-19; warrants that it has taken such risks into account in preparing its bid and 
procuring supplies, materials, and labor; and shall be deemed to have assumed the risks associated 
with COVID-19 by Contractor’s voluntary entry into this Contract, except as otherwise expressly 
stated in the Contract Documents. 

Contractor hereby acknowledges that it has investigated and is familiar with and shall comply with 
applicable health orders and construction field safety protocols established by the Health Officer 
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of the County of Sonoma. Contractor shall establish any required Code of Safety Practices and 
designated a Site Safety Representative as may be required under such orders. Contractor 
acknowledges that it may be subject to further requirements that may be imposed by State Public 
Health Officer. Contractor hereby acknowledges that compliance with such requirements 
constitutes part of the Scope of Work under this Contract. 
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PART 3 
CONDITIONS OF THE CONTRACT 

 
SECTION 1 

 
DEFINITIONS AND TERMS 

 
Whenever in these specifications, or in any documents or instruments where these specifications 
govern, the following terms, or pronouns in place of them, are used, the intent and meaning must 
be interpreted as follows (except as the context requires a different meaning): 
 
Abbreviations 
 
 AAI  American Asphalt Institute 
 AASHTO American Association of State Highway and Transportation Officials 
 ACI  American Concrete Institute 
 AISC  American Institute Steel Construction 
 AISI  American Iron and Steel Institute 
 API-ASME American Pressure Institute - American Society of Mechanical Engineers 
 AREA  American Railway Engineering Association 
 ASA  American Standards Association 
 ASTM  American Society for Testing Materials 
 AWPA  American Wood Preservers Association 
 AWA  American Welding Society 
 AWWA American Water Works Association 
 CRA  California Redwood Association 
 DFPA  Douglas Fir Plywood Association 
 NEMA  National Electrical Manufacturers' Association 
 WCLA  West Coast Lumbermen's Association 
 
Acceptance 
The formal written acceptance by the City of an entire Contract which has been completed in all 
respects in accordance with the plans and specifications and any modifications thereof previously 
approved. 

Bidder 
Any individual, firm or corporation submitting a proposal for the work contemplated, acting directly 
or through a duly authorized representative. 

City 
City of Rohnert Park 

City Engineer 
The City Engineer of the City of Rohnert Park. 

Contract or Contract Documents 
The Contract or agreement to be entered into by the successful bidder for the performance of the 
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work must consist of the following documents, each of which is on file in the office of the City 
Clerk and all of which are incorporated in the Contract and made a part thereof by reference thereto: 
Contract, Invitation for Sealed Proposals, Instructions and Information to Bidders, Accepted 
Proposal, Performance Bond, Payment Bond, Special Provisions, Standard Specifications, Design 
and Construction Standards, Plans, Profiles and Detailed Drawings. 

Contractor 
The word “Contractor” must mean the person, persons, partnership or corporation entering into a 
Contract for the performance of the work required and the legal representative of said party of the 
agent appointed to act for said party in the performance of the work. 

Contract Prices 
Either the unit prices or lump sum amounts to be named in the Contract, or the total of all payments 
under the Contract at the unit prices or lump sum amounts, as the case may be. This definition is for 
convenience and reference only, and must not be construed to alter the fact that the Contract is an 
entire Contract for the performance of all work depicted on the plans and as described herein. 

Directed 
Whenever in these specifications the words “directed,” “required,” “permitted,” “ordered,” 
“instructed,” “designated,” “considered necessary,” “prescribed,” or words of like import are used, 
it must be understood that the directions, requirements, permission, order, instruction, designation, 
or prescription, etc. of the City Engineer are intended; and, similarly, the words “approved,” 
“acceptable,” “satisfactory,” or words of like import, must mean approved by, or acceptable or 
satisfactory to the City Engineer, unless otherwise stated. 

Engineer 
Engineer must mean properly authorized engineers, inspectors, and superintendents acting severally 
within their scope of the particular duties entrusted to them by the City Engineer. 

Federal Agencies 
Whenever in these specifications reference is made to any Federal Agency or officer, such 
references must be deemed made to any agency or officer succeeding in accordance with law to the 
powers, duties, jurisdictions and authority of the agency or officer mentioned. 

Inspector 
The word “Inspector” must mean the authorized individual or firm acting within the jurisdiction 
entrusted to it by the City Engineer. 

Plans 
The Plans must mean collectively all of the drawings or plans referenced by the project 
specifications and made a part thereof, and also such supplemental drawings or plans as the City 
Engineer must issue from time to time in order to elucidate drawings or plans attached to these 
specifications, or for showing details which are not shown thereon, or for the purpose of showing 
changes in the work, as authorized in later paragraphs describing changes and extra work. 

Specifications 
The directions, provisions, and requirements contained herein as supplemented by such special 
provisions or special specifications as may be necessary, pertaining to the method and manner of 
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performing the work or the quantities and qualities of materials to be furnished under the Contract. 
The special provisions or special specifications are specified clauses setting forth conditions or 
requirements peculiar to the project under consideration and covering work or materials involved 
in the proposal and estimate but not satisfactorily covered by these Standard Specifications. 

State 
State of California. 

Supervision 
The word “supervision” where used in these specifications to indicate supervision by the City 
Engineer must mean the performance of obligations and the exercise of rights specifically imposed 
and granted upon and to the City in becoming a party to the Contract, of which the text of these 
specifications form a part. Excepting as specifically stated herein, supervision by the City must not 
be construed to mean active and direct superintendence of the details of work. 

Surety 
The word “surety” or “sureties” must mean the bondsmen or party or parties who may guarantee 
the fulfillment of the Contract by bond, and whose signatures are attached to said bond. 
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SECTION 2 
 

PROPOSAL REQUIREMENTS AND CONDITIONS 
 
2.1 INTENT 
It is the intent of these specifications that the provisions of all sections must apply unless otherwise 
specified in the Special Provisions, in which case the provisions contained therein must have 
precedence over those specified in the Standard Specifications. It is also the intent where reference 
is made to specifications or other organizations for portions of the work, that such reference must 
apply only to construction methods and materials used in said work. 
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SECTION 3 
 

AWARD AND EXECUTION OF CONTRACT 
 

3.1 AWARD OF CONTRACT 
The City reserves the right to accept or reject any or all proposals and waive technical defects as the 
best interests of the City may require. Award of the Contract, if it be awarded, will be to the lowest 
responsive, responsible bidder whose proposal complies with all the requirements prescribed. The 
award, if made, will be awarded as soon as practicable after the opening of the proposals but not 
before the time for bid protests set forth below. Proposals in which the prices are obviously 
unbalanced will be rejected. 

The proposals will be compared on a basis of the sum of the totals of the items of the schedule as 
calculated from the given estimated quantities and the unit prices or lump sums of the amount 
submitted. The entire work will be awarded to one bidder, unless otherwise specified in the Special 
Provisions. 

3.2 BID PROTESTS 
Any bid protest ("Bid Protest") must be filed in writing with the City Clerk, with a copy to the 
bidder whose bid is being protested, and served by email or facsimile transmission within  seven 
(7) calendar days of the City’s issuance of the Notice to Intent to Award for Construction Work.   
Proof of service of the Bid Protest must be submitted to the City Clerk within one business 
day of the filing of the Bid Protest, and any protest without a timely submitted proof of 
service may be rejected.  The City will use reasonable efforts to deliver by email or facsimile a 
copy of the Notice of Intent to Award to all bidders who submitted bids no later than the business 
day after issuance, although any delay or failure to do so will not extend the bid protest deadline 
described above. 

The Bid Protest must state all grounds upon which the protest is based and include all facts and 
documents in support of each protest ground.  

Any bidder whose bid is subject to a protest may submit to the City Clerk a written response 
("Response") to the Bid Protest, with a copy to the protesting bidder, and served by email or 
facsimile transmission within 5 (five) calendar days of the service of the Bid Protest.    

The City Clerk shall promptly submit the Bid Protest, and any Response, to the City Manager, 
Assistant City Manager or his/her designee for decision ("Decision").  The Decision on the Bid 
Protest shall be in writing and shall be served upon the protesting bidder, and the bidder whose 
bid is being protested, via email or facsimile transmission within five (5) calendar days of his or 
her receipt of Bid Protest and any Response.  If the City Manager, Assistant City Manager or 
his/her designee has not issued a written Decision on the Bid Protest within said five (5) calendar 
day period, then the Bid Protest shall be deemed denied.   The Decision, by written Decision or 
deemed denial, shall be final.  

Failure to comply with these Bid Protest Procedures shall be deemed to be a waiver of the right 
to protest a bid.  

3.3 RETURN OF PROPOSAL GUARANTEES 
Within 10 days after award of Contract, the City will upon demand return the proposal guarantees 
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accompanying the proposals of all bidders, except those of the three lowest responsible bidders as 
determined by the City. Proposal guarantees of such three lowest responsible bidders will be held 
until the Contract has been finally executed, after which they will be returned to the respective 
bidders whose proposals they accompany. 

3.4 BONDS 
Prior to the execution by the City of the Contract, the successful bidder must file good and sufficient 
bonds to be approved by the City conditioned upon the complete performance of the Contract and 
upon the payment of claims for labor and materials in connection therewith. The Contractor must 
pay all premiums and costs thereof and incidental thereto. Such bonds must not be subject to 
cancellation. 

The following minimum thresholds require Payment and Performance bonds for projects over 
$25,000. 

Payment Bond: Per California Civil Code Section 9550. The payment bond should contain the 
terms and conditions set forth in Section 9554 of the Civil Code of the State of California, and must 
be subject to the provisions of that chapter and, in addition, must be in the amounts which are 
specified in the Special Provisions. 

The performance bond must be in an amount specified in the Special Provisions and must be so 
conditioned as to insure the complete performance of the Contract without exception.  

Should any surety or sureties be deemed unsatisfactory at any time by the City, notice will be given 
to the Contractor to that effect, and he must forthwith substitute a new surety or sureties satisfactory 
to the City. No further payment must be deemed due or will be made under this Contract until the 
new surety must qualify and be accepted by the City. 

Any alterations in the work to be done, or increase or decrease of the materials to be furnished, 
which may be made pursuant to the terms of said Contract, must not in any way release either the 
principal or surety thereunder, nor must any extensions of time granted under the provisions of said 
Contract release either the principal or surety, and notice of such alterations or extensions of the 
Contract must be waived by the surety. The bonds must be maintained in full force and effect until 
the Contract has been completely performed and until all claims for material and labor have been 
paid. 

Once the Notice of Completion has been recorded, Contractor may elect to post a Maintenance 
Bond equal to 100% of the final Contact Price, including Contract Change Orders, if any, for a 
period of one-year after the Notice of Completion recorded date. 

3.5 EXECUTION OF CONTRACT 
The Contract must be signed by the successful bidder and returned, together with the Contract 
Bonds and valid insurance on City forms, within fifteen (15) calendar days after the date of mailing 
written notice to the successful bidder that the Contract has been awarded. 

3.6 FAILURE TO EXECUTE CONTRACT 
Failure to execute a Contract, file acceptable bonds, and/or acceptable insurance as provided herein 
within said fifteen (15) calendar days  shall allow the City, at its discretion, to annul the award and 
claim the proposal guarantee as provided in the California Public Contract Code. If the successful 
bidder refuses or fails to execute the Contract, the City may award the Contract to the second lowest 
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responsible bidder. If the second lowest responsible bidder refuses or fails to execute the Contract, 
the City may award the Contract to the third lowest responsible bidder. On the failure or refusal of 
the second or third lowest responsible bidder, to whom any Contract is so awarded, to execute the 
same, such bidders' guarantees must be likewise forfeited to the City. The work may then be re-
advertised or may be constructed by other means as the City may decide.   
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SECTION 4 
 

SCOPE OF WORK 
 

4.1 WORK TO BE DONE BY CONTRACTOR 
The work to be done consists of furnishing all labor, methods or processes, implements, tools, 
machinery, transportation, insurance, permits, bonds, taxes and materials, except as otherwise 
specified which are required to replace the existing wooden street light poles in H and F sections in 
complete order for use and to leave the grounds in a neat and orderly condition. 

Where items contain a description of work to be included for payment under a particular item, such 
description must be considered as including, but not being limited to, the work described. It must 
be further understood that it is the intent that the cost of all work necessary for the completion of 
the particular item must be included in the price proposal for the item, unless the cost of such work 
is specifically included in another item. 

4.2 FINAL CLEANUP 
Before final inspection by the City, the Contractor must clean the site and grounds occupied by it 
in connection with the work of all rubbish, excess materials, falsework, temporary structures, and 
equipment, and all parts of the work must be left in a neat and presentable condition. Nothing herein, 
however, must require the Contractor to remove warning and directional signs prior to formal 
acceptance by the City. 

When the Contractor utilizes a staging area or storage yard that is fenced and screened, final 
cleanup of the staging area and storage yard will be completed before the fence and screen are 
removed, except for spot cleanup or trimming that may be required in areas directly under or 
adjacent to the fence and screen. 

4.3 CHANGES IN THE CONTRACT - EFFECT BETWEEN PARTIES 
The City reserves the right to make such alterations or deviations, additions to or omissions from 
the plans and specifications, as may be determined during the progress of the work to be necessary 
and advisable for the proper completion thereof. When such change is ordered, the City Engineer 
must determine and state in his/her written order to the Contractor made pursuant thereto whether 
or not in his/her opinion such change constitutes a material change and what adjustment of 
consideration provided for in the Contract is warranted. Upon written order of the City Engineer, 
the Contractor must proceed with the work as so increased, decreased or altered. Such action and 
any disposition thereof may be taken without notice by City to Insurance Underwriters, Sureties, or 
Guarantors required by this Contract and absence of notice thereto must in no way whatsoever 
discharge the obligation of any such party. 

When the City and the Contractor fail to agree as to whether an omission of a portion of the work 
or alterations, or deviations or additions to or omissions from the plans and specifications ordered 
by the Engineer or City constitute a material change or difference in character of work as herein 
contemplated sufficient to warrant adjustment in the consideration provided to be paid to the 
Contractor or fail to agree on the consideration adjustment or compensation to be allowed for such 
change, the Contractor must forthwith proceed with the changed work upon receipt of written order 
from the City Engineer and the following procedures must become operative. 

Pending a settlement of the dispute, the Contractor must file with the City Engineer, within ten (10) 
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days after receiving such written notice to proceed, a protest setting forth in detail in what particulars 
the character of the work was changed so as to warrant a consideration adjustment or by what 
amount the unit cost or other cost was increased or to what extent the consideration demand or 
reduction in consideration determined by the City Engineer as warranted is excessive. The failure 
of the parties to agree must in nowise be construed as relieving the Contractor of its duty and 
responsibility for continuing with performance under the Contract as changed and filing a protest 
as above provided for. Failure to continue performance under such circumstances must constitute a 
breach of Contract by the Contractor and the appropriate provisions hereof with relation thereto 
must apply. The determination of the City Engineer of the amount of reduction in Contract 
consideration or other consideration to City or increase in consideration or other basis of 
compensation to Contractor arising out of any such change must be final and binding upon the 
Contractor, unless it files such a protest as hereinabove provided within ten (10) days after receiving 
notice from the City Engineer to proceed. Payment by City on the basis of Contract prices so 
adjusted must constitute full and final performance of City obligation hereunder. If the parties fail 
to agree prior to completion of the Contract, final payments must not be delayed but must be made 
in accordance with the City Engineer's determinations subject to further claim of the Contractor and 
compliance by City with court order, but nothing contained in this clause must excuse the Contractor 
from proceeding with the prosecution of the work as changed. 

4.3.1 Reduction in Cost 
If the cost of work to the Contractor is reduced by reason of any modification of the Contract, 
compensation must be made to the City therefor or proportionate reduction in Contract 
consideration must be made therefor. 

4.3.2 Quantity Changes 
The quantities given in the proposal schedule for unit price items are for comparing proposals and 
may vary from the actual final quantities. Some quantities may be increased and others may be 
decreased or entirely eliminated, and no claims must be made against the City for damage 
occasioned thereby or for loss of anticipated profits, the Contractor being entitled only to 
compensation for the actual work done at the unit prices proposed. 

4.3.3 Extra Work 
(a)  The City reserves and must have the right, when confronted with unpredicted conditions, 
unforeseen events, or emergencies, to revise the details of the contemplated work or to add work of 
a different character or function and have the Contractor perform such revised or added work, as 
extra work, when such extra work is considered by the City Engineer to be vitally appurtenant to 
the satisfactory completion of the project. Extra Work is defined as added work of a different 
character or function and for which no basis for payment is prescribed; or that involving revisions 
of the details of the work in such a manner as to render inequitable payment under items upon which 
the Contractor proposed; or that work to be done under stipulated prices as given in the Schedule of 
Bid Prices. 

The signing of the Contract by the Contractor will be deemed to be an agreement on its part to 
perform extra work, as and when ordered by the City Engineer. The Contractor must give notice to 
the sureties on the Contractor's bonds if the estimated total value of the Contract, as changed or 
supplemented, must exceed the original total proposal price by more than twenty-five percent 
(25%), but failure to give such notice must in no way whatsoever affect the surety's obligation under 
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said bonds. If required extra work results in delay to the work, the Contractor will be given an 
equivalent extension of time. 

(b) Upon decision of the City to have extra work performed, the City Engineer will so inform 
the Contractor, acquainting it with the details of the new work. Should an item of work within the 
proposal schedule correspond with the type of work to be done under extra work to the mutual 
satisfaction of the Contractor and the City, the extra work must be performed at the stipulated bid 
price and in the manner provided for said item. Should such extra work not correspond to a 
stipulated bid price, the Contractor must prepare a price for said work based upon its estimate of 
cost and submit said price and estimate to the City Engineer based on one of the following methods 
as requested by the City: 

 (1) For a stated unit price or lump sum amount based upon current prevailing fair prices 
for materials, labor, plant, overhead, and profit. 

 (2) On a cost plus markup basis (force account by the Contractor). All work done by 
the Contractor on a cost plus markup basis will be computed in the manner hereinafter described, 
and the compensation thus provided must be accepted as payment in full by the Contractor, and no 
additional payment will be allowed for the use of small tools, superintendent's services, timekeeper's 
services, nor any other overhead expenses incurred in the prosecution of the force account work. 

 Total Cost Must Include: 

 MATERIALS:  For all materials purchased by the Contractor and used in this 
specific work, it will receive the actual cost less normal discounts of such materials, 
including freight and delivery charges, as shown by original receipted bills. It must be 
understood, however, that such salvage value, as may be agreed upon between the City and 
the Contractor for materials which are not permanently incorporated in the work, will be 
deducted from the total amount as derived above. The City reserves the right to furnish such 
materials required as it deems advisable, and the Contractor must have no claim for profit 
on the cost of such materials. 

 LABOR:  For all direct labor engaged in the specific operation, the Contractor will 
receive the prevailing wage paid on the project for each and every hour that said labor is 
actually engaged in such work. In addition, the City will reimburse the Contractor for 
compensation insurance payments; contributions made to the State as required by the 
provisions of the Unemployment Reserve Act, Chapter 352, Statutes of 1935, as amended; 
and for taxes paid to the Federal Government, as required by the Social Securities Act, 
approved August 14, 1935, as amended. 

 EQUIPMENT RENTAL:  For any machine, power and equipment which is 
deemed necessary, the Contractor must receive the actual cost of rented equipment 
furnished by it as shown on its paid vouchers. 

 For the use of equipment owned by the Contractor, it must be paid the rental rates 
currently prevailing in the locality, and said rental rates must be deemed to include profit 
and overhead, and no extra compensation will be allowed, nor will any percentage or 
amount whatsoever be added thereto. 

 MARKUP: 
 (i) Work by Contractor.  A 15% allowance must be added to Contractor's direct 
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costs and must constitute the markup for all overhead and profit on work by the Contractor.  
The Contractor must also be compensated for the actual increase in the Contractor's bond 
premium caused by the extra work. 

 (ii) Work by Subcontractor.  When any of the extra work is performed by a 
Subcontractor, a 15% allowance must be added to the Subcontractor's direct costs and must 
constitute the markup for all overhead and profit on work by the Subcontractor.  In addition, 
a 5% allowance must also be added to the Subcontractor's direct cost and must constitute 
the markup for all overhead and profit for the Contractor on work by the Subcontractor. The 
Contractor must also be compensated for the actual increase in the Contractor's bond 
premium caused by the extra work. 

(c) The Contractor must not commence extra work until it has secured the approval of the City 
as to the method and amount of payment thereunder, excepting that the City Engineer may, in 
writing, order the Contractor to proceed with extra work in advance of such approval. 

(d) Upon receipt of the Contractor's price, the City Engineer will make an analysis thereof, and 
the City will adopt one of the following procedures for prosecuting extra work: 

 (1) Accept the Contractor's price for lump sum or unit price amount in the original or 
amended form and direct Contractor to proceed with the work; or direct Contractor to perform the 
work on a cost plus markup basis. 

 (2) Have the work performed by the City under separate contract, without undue 
interference or hindrance to the Contractor and without claim or suit by the Contractor for damages 
on account thereof. 

4.4 MAINTENANCE OF DETOURS 
The Contractor must construct and maintain detours and detour bridges for the use of public traffic 
as provided in the Special Provisions, or as shown on the plans or as directed by the Engineer, and 
payment for such work will be made as set forth in the Special Provisions or at the contract prices 
for the items of work involved if the work being performed is covered by contract items of work, 
and no other method of payment therefor is provided in the Special Provisions. Otherwise, the work 
will be paid for as extra work as specified under Paragraph 4.3 of this section. 

When public traffic is routed through the work, provisions for passageway through construction 
operations will not be considered as detour construction or detour maintenance. 

Detours used exclusively by the Contractor for hauling materials and equipment must be 
constructed and maintained by Contractor at Contractor’s expense. 

The failure or refusal of the Contractor to construct and maintain detours at the proper time must be 
sufficient cause for closing down the work until such detours are in satisfactory condition for the 
use of public traffic. 

Where the Contractor's hauling is causing such damage to the detour that its maintenance in a 
condition satisfactory for public traffic is made difficult and unusually expensive, the Engineer must 
have authority to regulate the Contractor's hauling over the detour. 

4.5 USE OF MATERIALS FOUND ON THE WORK 
The Contractor, with the approval of the Engineer, may use in the proposed construction such stone, 
gravel, sand or other material suitable, in the opinion of the Engineer, as may be found in the 
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excavation, but it must replace at its own expense with other suitable material all of that portion of 
the material so removed and used which was contemplated for use in the embankments, backfills, 
bridge approaches, or otherwise. No charge for materials so used will be made against the 
Contractor. The Contractor must not excavate or remove any materials from within the project 
location which is not within the excavation, as indicated by the slope and grade lines, without 
written authorization from the Engineer. 
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SECTION 5 

CONTROL OF THE WORK 

5.1 AUTHORITY OF CITY ENGINEER 
The City Engineer must decide all questions which may arise as to the quality or acceptability of 
materials furnished and work performed and as to the manner of performance and rate of progress 
of the work and all questions which may arise as to the interpretation of the Plans and Specifications. 
His/her decision must be final, unless otherwise ordered by the City Manager or Assistant City 
Manager, and he/she must have authority to enforce and make effective such decisions and orders 
which the Contractor fails to carry out promptly. 

5.2 PLANS  
The approved Plans are hereby made a part of these Specifications. These Plans show in general the 
nature and dimensions of the work to be done. It is hereby understood that changes may be made 
according to the best interests of the City.  

5.3 CONFORMITY WITH PLANS 
Finished surfaces in all cases must conform with the lines, grades, cross sections, and dimensions 
shown on the approved plans. Deviations from the approved plans and working drawings, as may 
be required by the exigencies of construction, will in all cases be determined by the City Engineer 
and must be authorized in writing by him/her. 

The Contractor must have Plans and Specifications for the project on the project location at all times 
and must make these Plans and Specifications available to the Engineer upon request. 

5.4 WORKING DRAWINGS 
The Contractor must submit such working drawings, in quadruplicate, as required by the Special 
Provisions. Working drawings for any structure must consist of such detailed plans as may be 
required for the prosecution of the work and are not included in the plans furnished by the City. 
They must include shop details, erection plans, masonry layout diagrams, and bending diagrams for 
reinforcing steel, which must be approved by the Engineer before any work involving these plans 
is performed. Plans for cribs, cofferdams, falsework, centering, and form work will be required and 
must be subject to approval, unless approval is waived by the Engineer. These plans will be subject 
to approval insofar as the details affect the character of the finished work, but other details of design 
will be left to the Contractor, who must be responsible for the successful construction of the work. 

It is expressly understood, however, that approval by the Engineer of the Contractor's working 
drawings does not relieve the Contractor of any responsibility for accuracy of dimensions and 
details, or for mutual agreement of dimensions and details. 

Full compensation for furnishing all working drawings must be considered as included in the prices 
paid for the various Contract items of work, and no additional allowance will be made therefor. 

5.5 COORDINATION OF PLANS, SPECIFICATIONS, AND SPECIAL PROVISIONS 
These Specifications, the Plans, Special Provisions, Contract Change Orders, and all supplementary 
documents are essential parts of the Contract, and a requirement occurring in one is binding as 
though occurring in all. They are intended to be cooperative and to describe and provide for a 
complete work. 
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In case of discrepancy either in the Plans or Specifications, the matter must be promptly submitted 
to the City Engineer who must make a determination in writing. Any adjustment by the Contractor 
without this determination must be at its own risk and expense. If the Contractor, in the course of 
the work, finds any discrepancy in the Plans in the physical conditions of the locality or any errors 
or omissions in the Plans or in the layout as given by survey points and instructions, it must 
immediately notify the Engineer in writing who must promptly verify the same. Any work or 
material not herein specified or shown on the Plans, but which be fair implication in the judgment 
of the City Engineer, should be included therein, must be done or furnished as a part of the Contract 
as though shown or included in the Plans or Specifications. Any work done after such discovery, 
until authorized, must be done at the Contractor's risk. 

5.6 INTERPRETATION OF PLANS AND SPECIFICATIONS 
Should it appear that the work to be done or any of the matter relative thereto are not sufficiently 
detailed or explained in the Plans and Specifications, the Contractor must apply to the Engineer for 
such further explanations as may be necessary and must conform to them as part of the Contract, so 
far as may be consistent with the original Specifications; and in the event of any doubt or question 
arising respecting the true meaning of the Specifications, reference must be made to the City 
Engineer, whose decision thereon must be final. 

In the event of any discrepancy between any Plans and the figures written thereon, the figures must 
be taken as correct. 

5.7 SUPERINTENDENCE 
Whenever the Contractor is not present on any part of the work where it may be desired to give 
direction, orders will be given by the Engineer, which must be received and obeyed by the 
superintendent or foreman or authorized representative who may have charge of the particular work 
in reference to which the orders are given. Any order given by the Engineer, not otherwise required 
by the Specifications to be in writing, will, on request of the Contractor, be given or confirmed by 
the Engineer in writing. 

An authorized representative of the Contractor must be present at the site of the work at all times, 
both while work is actually in progress of the Contract and during periods when work is suspended. 

Where the Contractor is comprised of two or more persons, co-partnership or corporations, 
functioning on a joint venture basis, said Contractor must designate in writing to the City the name 
of their authorized representative who must have supreme authority to direct the work and to whom 
orders will be given by the Engineer, to be received and obeyed by the Contractor. 

The Contractor must have a sufficient number of superintendents or foremen on the site of the work 
to adequately supervise and direct each major type of its construction work, and when, in the opinion 
of the Engineer, the Contractor's required supervisory personnel are considered inadequate, the 
Contractor, upon request from the City, must promptly provide adequate personnel. 

5.8 LINES, GRADES AND MEASUREMENTS 
Initial staking out of the work will be done by the Contractor, unless otherwise stated in the Special 
Provisions. The Contractor will establish control lines and offset lines and set all stakes normally 
required in order that the Contractor can make the necessary measurements therefrom for the layout 
of the details of its work without the need for surveyors. Survey stakes and bench marks removed 
by the carelessness of the Contractor or its employees will be replaced by the City at the Contractor's 
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expense.  

The Contractor must employ skilled personnel for making measurements and skilled mechanics for 
setting equipment or metal parts that are to be permanently imbedded in or attached to proposed 
structures. Any inaccuracies in the placing of equipment or metal parts must be remedied by the 
Contractor at its own cost. Any inaccuracies in the performance of the Contractor's work due to 
faulty transfer or measurements must be remedied by the Contractor at its own expense. 

5.9 INSPECTION 
5.9.1  Except as otherwise provided in paragraph 5.9.4 below, all material and workmanship, if not 
otherwise designated by the Specifications, must be subject to inspection, examination and test by 
the Engineer at any and all times during manufacture and/or construction and at any and all places 
where such manufacture and/or construction are carried on. The Engineer must have the right to 
reject defective material and workmanship or require its correction. Rejected workmanship must be 
satisfactorily corrected, and rejected material must be satisfactorily replaced with proper material 
without charge therefor, and the Contractor must promptly segregate and remove the rejected 
material from the premises. If the Contractor fails to proceed at once with the replacement of 
rejected material and/or the correction of defective workmanship, the Engineer may by Contract or 
otherwise replace such material and/or correct such workmanship and charge the cost thereof to the 
Contractor, or may terminate the right of the Contractor to proceed. 

5.9.2  The Contractor must furnish promptly without additional charge, all reasonable facilities, 
labor, and materials necessary for the safe and convenient inspection and tests that may be required 
by the Engineer. All inspection and tests by the Engineer must be performed in such a manner as 
not unnecessarily to delay the work. Special, full size, and performance tests must be as described 
in the Specifications. The Contractor must be charged with any additional cost of inspection when 
material and workmanship are not ready at the time inspection is requested by the Contractor. 

5.9.3  Inspection of material and finished articles to be incorporated in the work at the site must be 
made at the place of production, manufacture, or shipment, whenever the quantity justifies it, unless 
otherwise stated in the Specifications; and such inspection and written or other formal acceptance, 
unless otherwise stated in the Specifications, must be final, except as regards latent defects, 
departures from specific requirements of the Contract, damage or loss in transit, frauds, or such 
gross mistakes amount to fraud. Subject to the requirements contained in the preceding sentence, 
the inspection of material and workmanship for final acceptance as a whole or in part must be made 
at the site. Nothing contained in this paragraph must in any way restrict the City's rights under any 
warranty or guarantee. No work must be covered by a succeeding operation until the Engineer has 
had adequate notice and a sufficient opportunity to inspect the work. Any violation of this 
requirement will be deemed an attempt to defraud the City, and the work covered may be rejected. 
The Contractor must comply promptly with the instructions of the Engineer. Failure to so comply 
must be sufficient cause for breach of Contract. The Engineer may, when in the best interests of the 
City, order a suspension of the work or any part of the work which is not, in his/her opinion, 
proceeding satisfactorily. 

The inspection of the work must not relieve the Contractor of any of its obligations to fulfill its 
Contract as prescribed. 

5.9.4  Should it be considered necessary or advisable by the Engineer at any time before final 
acceptance of the entire work to make an examination of work already completed, and upon which 
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adequate notice and sufficient opportunity for inspection was as provided in the previous paragraph, 
by removing or tearing out same, the Contractor must on request promptly furnish all necessary 
facilities, labor, and material. If such work is found to be defective or non-conforming in any 
material respect due to fault of the Contractor or its Subcontractors, it must defray all the expense 
of such examination and of satisfactory reconstruction. If, however, such work is found to meet the 
requirements of the Contract, the actual direct cost of labor and material necessarily involved in the 
examination and replacement, plus markup as determined in Section 4.3, must be allowed the 
Contractor, and it must, in addition, if completion of the work has been delayed thereby, be granted 
a suitable extension of time on account of the additional work involved. 

5.9.5  All inspection by the City, the Engineer, or the Engineer’s representative is for the use by the 
City in determining the acceptability of the project by the Engineer.  The Contractor is responsible 
for the quality of all materials supplied and all workmanship.  The Contractor must provide and 
implement a quality control program independent of the inspections provided by the City.  Such 
quality control program must be designed to ensure materials and workmanship are of first quality 
in conformance with these specifications and the best practices of the construction industry.  The 
contractor’s quality control plan must be submitted to the Engineer for review within 15 days of 
Notice to Proceed.  Approval of the quality control plan by the Engineer does not relieve the 
contractor of providing sufficient tests or certifications to provide a complete and useable product 
in accordance with these specifications.   

5.10 UNAUTHORIZED WORK AND DEFECTIVE WORK OR MATERIALS 
Any work done beyond the scope of the Plans, Specifications, established by the City Engineer, or 
any extra work done without written authority, will be considered as unauthorized and will not be 
paid for. Work so done may be ordered removed at the Contractor's expense. Upon failure on the 
part of the Contractor to comply promptly with any order of the Engineer made under the provisions 
of this Section 5, the City Engineer must have authority to cause defective work or materials to be 
remedied or removed and replaced, and unauthorized work to be removed, and to deduct the cost 
from any moneys due or to become due the Contractor notwithstanding that such defective work 
and materials have been previously overlooked by the Engineer and accepted or estimated for 
payment. 

5.11 METHODS AND EQUIPMENT 
Equipment not suitable to produce the quality of work required will not be permitted to operate on 
the project.  If the City Engineer or representative observes unsuitable equipment, the City Engineer 
shall have the right and authority to stop work.  Contractor shall not be granted extra additional days 
or compensation for delay due to Contractor’s use of unsuitable equipment.   

Plants must be designed and constructed in accordance with general practice for such equipment 
and must be of sufficient capacity and of such character to insure the production of sufficient 
material to carry the work to completion within the time limit. 

The Contractor must provide adequate and suitable equipment and plants to meet the above 
requirements and, when ordered by the Engineer, must remove unsuitable equipment from the work 
and discontinue the operation of unsatisfactory plants. 

Each machine or unit of equipment must be operated by a person experienced in handling the 
particular make of machine or unit of equipment in use, at a speed or rate of production not to 
exceed that recommended by the manufacturer. 
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All vehicles used to haul materials over existing highways must be equipped with pneumatic tires. 

Beam scales for use in batchers, proportioning plants, platform scales, or for other purposes must 
be equipped with “V” blocks and pivots of hard steel in all hangers or other points of support which 
are used as parts of the weighing mechanism. 

5.12 FINAL INSPECTION AND ACCEPTANCE 
The work will be inspected by the City for acceptance promptly upon receipt of notice in writing, 
for the Contractor, that the work required under the Contract has been performed. 

If, in the judgment of the City Engineer, the work has been completed in accordance with the Plans 
and the Specifications and is ready for acceptance, he/she will so certify and accept the completed 
work in accordance with the City’s approved procedures. The City Engineer will, in his/her 
certification to the City, give the date upon which the work was completed. Upon acceptance by the 
City pursuant to such certification, the date of completion as certified by the City Engineer will be 
the date of completion of work up to which penalties for liquidated damages, if any, will be 
computed. 

5.13 CLEANUP WORK 
During construction the Contractor must keep the site reasonably free and clear from all rubbish 
and debris. Care must be taken to prevent spillage when hauling is being done on any public road 
or street, and any such spillage or debris resulting from the Contractor's operation must be 
immediately cleaned up. 

Upon the completion of the work, the Contractor must remove all plants, building, rubbish, 
unused materials, concrete forms and other like material belonging to it or used under its 
direction during the construction. In the event of its failure to do so, the same may be removed 
by the City at the expense of the Contractor. 
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SECTION 6 

CONTROL OF MATERIALS 

6.1 CITY-FURNISHED MATERIALS 
The Contractor must notify the City as to the time at which it will require those materials which are 
to be furnished by the City. This notice must be given in sufficient advance of actual need to avoid 
delay. 

City-furnished materials will be delivered Freight on Board (f.o.b.) trucks at the site of the work. 
The site of the work must be construed as meaning the nearest point to the work which is readily 
accessible to trucks. The Contractor will be charged with any standby or demurrage charges which 
may accrue at the point of delivery because of his failure to unload the trucks immediately upon 
their arrival at the site of work. 

The Contractor must receive and be responsible for these materials, storing those which may be 
damaged by the elements, in a safe, substantial manner until they are used in the work. 

Any materials delivered in an acceptable condition to the Contractor by the City and subsequently 
lost to or rejected by the City due to damages from handling, transporting, storing, flood waters, 
fire, or for any other reasons before its acceptance in the completed work, must be paid for by the 
Contractor. The total value of such materials will be deducted from moneys due or becoming due 
the Contractor. Any condemned material must be immediately and permanently removed from the 
site of work by the Contractor. 

Any of the City's materials, remaining unused after all requirements for said materials have been 
met, must be promptly returned to the City in acceptable condition. These materials must be 
returned by the Contractor f.o.b. the City's truck at the site of work and at such points as will be 
conveniently accessible to City transportation. 

The Contractor must not sell, assign, mortgage, hypothecate, or remove equipment or materials 
which have been installed or delivered and which may be necessary for the completion of the 
Contract, without the formal consent of the City. 

6.2 MATERIALS TO BE FURNISHED BY THE CONTRACTOR 
Unless otherwise specified herein, or on the Plans and Specifications, the Contractor must furnish 
all materials required for the completion of the Contract. The cost of hauling, storing and handling 
of all the materials required to be furnished by the Contractor must be included in the unit price 
proposal in the schedule for the work for which the materials are required. 

6.3 SOURCE OF SUPPLY AND QUALITY OF MATERIALS 
It must be the Contractor's responsibility to require material suppliers and Subcontractors to furnish 
materials which meet the requirements of the Specifications. All materials which are to become part 
of the completed project must be new and must conform to the requirement prescribed therefor in 
these Specifications or as specified in the Special Provisions. 

Unless otherwise waived in writing by the Engineer, the Contractor will be required to furnish the 
City with certification prepared and signed by the manufacturer and/or supplier to the effect that 
items furnished meet all the requirements of the Specifications. Such certification must be furnished 
prior to the use of the material in any part of the construction. 
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In the case of sand and gravel to be used for concrete construction, the Contractor must notify the 
City's representative in writing, the sources of the available materials and secure source approval in 
writing prior to placing order for delivery of this material to the job site. 

6.4 WATER AND ELECTRIC POWER 
Unless otherwise indicated in the proposal schedules, the responsibility must be upon the Contractor 
to provide, pay all cost for, and maintain at his own expense an adequate supply of water and electric 
power of a quality suitable for its construction and domestic purposes. 

The Contractor must indemnify, defend, and save harmless the City against any and all claims or 
suits for damages arising from its acquisition and use of electric power and water. 

6.5 MATERIALS AND WORKMANSHIP; WARRANTY 
All material furnished by the Contractor must be of the specified quality and equal to approved 
samples, if samples have been submitted. All work must be performed and completed in a thorough, 
workmanlike manner, notwithstanding any omission from the Plans and Specifications.  All work 
done and all materials furnished must comply with these Specifications to the satisfaction of the 
City. 

Materials furnished by the Contractor and condemned by the Engineer as being unfit for use must 
be immediately and permanently removed from the site of work. Unused materials, except such as 
furnished by the City, must remain the property of the Contractor. 

Contractor warrants that all construction services shall be performed in accordance with generally 
accepted professional standards of good and sound construction practices, all Contract Documents 
requirements, and all laws, codes, standards, licenses, and permits.  Contractor warrants that all 
materials and equipment shall be new, of suitable grade of their respective kinds for their intended 
uses, and free from defects.  Contractor hereby grants to City for a period of one year following the 
date of completion its unconditional warranty of the quality and adequacy of all of the Work 
including, without limitation, all labor, materials and equipment provided by Contractor and its 
Subcontractors of all tiers.  If either prior to completion of the Work, or within one year after 
completion, any Work (completed or incomplete) is found to violate any of the foregoing warranties 
(Defective Work), Contractor shall promptly, without cost to City and in accordance with City’s 
written instructions, correct, remove and replace the Defective Work with conforming Work, and 
correct, remove and replace any damage to other Work or other property resulting therefrom.  If 
Contractor fails to do so, Contractor shall pay all of the City’s resulting claims, costs, losses and 
damages.  Where Contractor fails to correct Defective Work, or defects are discovered outside the 
correction period, City shall have all rights and remedies granted by law. 

6.6 STORAGE OF MATERIALS 
Materials must be so stored as to insure the preservation of their quality and fitness for the work. 
When considered necessary by the Engineer, they must be placed on wooden platforms or other 
hard, clean surfaces and not on the ground. They must be placed under cover when so directed. 
Stored materials must be so located as to facilitate prompt inspection. 

6.7 SAMPLES AND SPECIMENS 
The Contractor must submit specimens or samples of materials to be used in the work as the 
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Engineer may require. 

6.8 TRADE NAMES AND ALTERNATIVES 
For convenience in designation on the Plans or in the Specifications, certain equipment or articles 
or materials may be designated under a trade name of a manufacturer and its catalogue information. 
The use of alternative equipment or an article or material which is of equal quality and of the 
required characteristics for the purpose intended will be permitted, subject to the approval of the 
City Engineer, in accordance with the following requirements: 

The burden of proof as to the comparative quality and suitability of alternative equipment or articles 
or materials must be upon the Contractor, and its must furnish, at its own expense, all information 
necessary or related thereto as required by the City Engineer. The City Engineer must be the sole 
judge as to the comparative quality and suitability of alternative equipment or articles or materials, 
and his/her decision must be final. 

The price proposal by the Contractor is assumed to be on the basis of trade names specified or 
designated in the Specifications. Savings resultant from use of a less expensive equal or alternate 
must accrue to the City and must be subtracted from the unit price for this item. 

6.9 REMOVAL OF EQUIPMENT OR MATERIALS 
The Contractor must not sell, assign, mortgage, hypothecate or remove equipment or materials 
which have been installed or delivered and which may be necessary for the completion of the 
Contract without the formal consent of the City. 

6.10 TESTING OF MATERIALS 
Unless otherwise specified elsewhere in the Specifications or in the Special Provisions or called for 
in the Plans, all tests of materials and work for determining compliance with specified requirements 
must be performed by the City or its authorized representative. 
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SECTION 7 

LEGAL RELATIONS AND RESPONSIBILITY 

7.1 LAWS TO BE OBSERVED 
The Contractor must keep itself fully informed of all existing and future State and Federal laws and 
County and municipal ordinances and regulations which in any manner affect those engaged or 
employed in the work, or the materials used in the work, or which in any way affect the conduct of 
the work, and of all such orders and decrees of bodies or tribunals having any jurisdiction or 
authority over the same. The contractor must at all times observe and comply with all such existing 
and future laws, ordinances, regulations, orders, and decrees of bodies or tribunals having any 
jurisdiction or authority over the work; and must indemnify, defend, and save harmless the City and 
all its officers, agents and servants against any claim or liability arising from or based on the 
violation of any such law, ordinance, regulation, order, or decree, whether by itself or its employees. 
If any discrepancy or inconsistency is discovered in the Plans, Drawings, Specifications, or Contract 
for the work in relation to any such law, ordinance, regulation, order or decree, the Contractor must 
forthwith report the same to the City Engineer in writing. 

7.2 PERMITS 
The City will obtain all necessary rights and approvals for the work to occupy properties in streets, 
highways or railways. The Contractor must obtain all permits and pay any fees connected therewith 
having to do with its construction operations. The Contractor must furnish the City with a copy of 
all permits and must fully comply with all conditions and provisions of same. 

Bidders must contact railway companies affected by the work under the project and ascertain their 
requirements in respect to indemnification agreements, bonds and insurance. Upon award of 
Contract, the Contractor must immediately again contact the railway company and, if required, enter 
into an indemnification agreement, and furnish bonds and insurance, and pay the fees therefor. 

All expenses incurred by the railway company as a result of the Contractor's operations must be 
borne by the Contractor. 

7.3 PATENT CLAIMS 
The bidder must include in the price proposal for the work the patent fees or royalties or charges 
upon any patented article or process which it may furnish or use in the prosecution of the work, and 
the bidder to whom the Contract is awarded must indemnify, defend and save harmless the City 
against any legal action that may be brought for infringement of patents upon any articles or 
processes that may be used by it in the prosecution of the work. The contractor must furnish 
satisfactory evidence of release of all claims of this nature before the final payment is made upon 
the Contract. 

7.4 SANITARY PROVISIONS 
The Contractor must provide and maintain in a neat and sanitary condition such accommodations 
for the use of its employees as may be necessary to comply with all applicable laws, ordinances and 
regulations pertaining to the public health and sanitation of dwellings and camps. Enclosed toilets 
must be provided for the use of the persons employed or engaged on any work under these 
Specifications. 
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7.5 RIGHT OF WAY AND RIGHT OF ACCESS 
The City will acquire all permanent rights of way or permanent easements required for the 
constructed project. The Contractor is hereby empowered to use the site for the purposes described 
in the Specifications. 

The responsibility for obtaining the right to enter, remove, alter, or make use of any existing road, 
culvert, bridge, canal, pipeline, levee, fence or similar barrier, lines of communications or 
improvement of any nature, or the trespassing on privately owned lands, must be in the hands of the 
Contractor, and it must indemnify, defend and save harmless the City from any and all claims for 
such damages occasioned by such entering, removing, altering, using or trespassing. 

In case of interference to the work by delay of the City in furnishing permanent rights of way or 
permanent easements, the Contractor will be allowed an extension of time equivalent to the time 
lost by unavoidable delay in the completion of the Contract because of the failure to furnish the 
rights of way on time, but no damages will be allowed or paid for such delay. 

Rights of way and/or easements and construction easements have been secured for work sites, and 
for trails and roadways as considered necessary for ingress and egress to the work site. Such rights 
and/or easements have been delineated on the Plans. The right to enter, remove, alter, or otherwise 
make use of adjacent property, roads, utility lines, fences, vegetation and other improvements as 
not included within the rights of way or easements must be at the sole expense and responsibility of 
the Contractor. 

7.6 PUBLIC CONVENIENCE AND ACCESS 
The Contractor must conduct its operations so as to cause the minimum obstruction and 
inconvenience to traffic and to places of business and residence adjacent to the work. No greater 
quantity of work must be under construction at any one time than can be properly conducted with 
due regard for the rights of the public. Where existing streets are not available as detours, all traffic 
must be permitted to pass through the work with as little inconvenience and delay as possible, unless 
otherwise provided or authorized. If half the street only is under improvement, the other half must 
be conditioned and maintained as a detour. 

The work must be conducted by tunneling, backfilling or bridging where necessary to provide 
access to fire hydrants and water gates; driveways to service stations, markets or other places of 
business requiring public vehicular access; and driveways to private residences, unless the 
Contractor makes other arrangements satisfactory to the City. Temporary approaches to intersecting 
streets and alleys must be provided and maintained in good condition. Safe crossings for pedestrians 
must be provided at intervals of not more than 300 feet. 

7.7 STORAGE OF MATERIALS IN PUBLIC STREETS, ROADS OR HIGHWAYS 
Construction materials must not be stored in streets unless permitted by the City Engineer.  

7.8 PUBLIC SAFETY 
Attention is called to the “Construction Safety Order,” “Trench Construction Safety Orders,” 
“General Safety Orders,” and “Tunnel Safety Rules” of the California Division of Occupational 
Safety and Health to which the Contractor is required by law to conform. The contractor must 
provide itself with copies of these rules and orders and must keep a copy of each at the site of its 
operations and must be governed by the requirements thereof. The requirements concerning 
Ventilation, General Safety Precautions, Transportation, Roof Inspection, Timbering, and all 
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rules and regulation concerning the use of explosives are of particular importance. 

7.9 STREET CLOSURES, DETOURS, BARRICADES 
In addition to the requirements of this paragraph and Section 4 of these Specifications, the 
Contractor must, unless otherwise permitted by the City Engineer, conform to the requirements for 
street closures, detours and barricades as stipulated in the Special Provisions. However, the City 
Engineer may permit deviations from the requirements stipulated therein when such deviations are 
to the best interests of the City and are approved by the County, City or State authorities concerned. 

During the progress of the work, adequate provisions must be made by the Contractor to 
accommodate the normal traffic along streets and highways immediately adjacent to or crossing the 
work so as to cause a minimum of inconvenience to the general public. 

The Contractor must give due notice to local police and fire departments prior to beginning 
construction and must cooperate with said departments in complying with their requirements 
pertaining to emergency vehicles and equipment. 

The Contractor must comply with the requirements of the County, City or State authorities 
concerned in regard to their requirements for closure of streets; the providing of barriers, guards, 
lights, temporary bridges, flagmen and watchmen; and the posting of proper notices or signals to 
the public regarding detours and the condition of the work under construction so as to effectively 
guard the public from danger as a result of the work being done under the Contract. The Contractor 
must fully comply with such requirements. The Contractor must also be held responsible for 
compliance with any additional requirements as may arise during the progress of the work. All costs 
involved in respect to the above requirements will be considered as included in the prices proposal 
for the various items of work. 

The Contractor must furnish, install, and upon completion of the work, remove all signs and 
warning devices required for directing and protecting the public during construction. 

The signs and posting thereof must conform to the current requirements as specified in the manuals 
covering signs published by the Division of Highways, Department of Public Works of the State of 
California. Copies of these manuals are on file in the office of the Engineer. 

The Contractor must notify the appropriate authorities of any municipality or unincorporated area 
24 hours in advance of the start of any construction work being done in said municipality or area. 

The provisions of Paragraph 7.18, “Emergencies and Responsibility for Damage,” must apply to 
the precautions and safeguards taken by the Contractor in connection with the closure of streets, 
barricades, detours, signs, etc., as required by the above authorities. 

7.10 USE OF EXPLOSIVES 
The use of explosives will not be permitted unless otherwise stated in the Special Provisions. If 
permitted, the method employed and the quantity of explosives used must at all times be subject to 
the approval of the Engineer. Explosives must be handled, used and stored in accordance with the 
provisions and requirements of all applicable laws, ordinances and regulations with respect thereto. 

The approval by the Engineer for the use of explosives must not relieve the Contractor from its 
responsibility to indemnify, defend and save harmless the City from any legal actions or claims 
brought against it because of or on account of the use of explosives. 
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7.11 PRESERVATION OF PROPERTY 
The Contractor must be held responsible for the protection of the restoration of, or the replacement 
of, any improvements such as, but not limited to, lawns, trees, shrubs, hedges, fences, walls, 
sidewalks, driveways, curbs, gutters and pavement existing on public or private property at the start 
of work or placed there during the progress of work and not being specified or shown on the 
drawings to be either temporarily or permanently removed. The Contractor must be held responsible 
for the removal of all USA Markings created within the project limits,  and in relation to the project. 
Replacement or restoration must meet the approval of the Engineer. 

With respect to trees, the Contractor must obtain permission from the Engineer and from the 
jurisdictional agency concerned prior to the removal or trimming of any trees, except where a tree 
is specifically indicated on the Plans or in the Specifications to be removed. Trees which are so 
indicated need not be replaced except where otherwise stipulated in the Specifications. 

All costs involved in the protection and restoration of existing improvements as herein specified 
must be included in the prices proposal for the various items of work. 

7.12 PRESERVATION OF MONUMENTS 
The Contractor must not disturb any monuments or stakes found on the line of improvements 
without permission from the Engineer, and must bear the expenses of resetting any monuments or 
stakes which may have been disturbed with such permission. The Contractor must reset all street 
signs and traffic signs disturbed by it during the progress of the work. 

7.13 SAFEGUARDING EXCAVATIONS AND STRUCTURES 
In making excavations for the project, the Contractor must be fully responsible for providing and 
installing adequate sheeting and/or timbering and bracing as may be necessary as a precaution 
against slides or cave-ins, and to protect all existing improvements of any kind, either on public or 
private property, full from damage. The Contractor must make necessary repairs to or reconstruction 
of any such improvements damaged at its own expense and as directed by the Engineer. 

The Contractor must remove all shattered rock or other loose material which appears dangerous to 
workmen or to structures. The fact that such removal may enlarge the excavation beyond the 
required limits must not operate to relieve the Contractor from the necessity of making such 
removal, and the Contractor must be entitled to no additional compensation under any Contract item 
on account of such removal and enlargement.  

All material required for sheeting, bracing and shoring must be furnished by the Contractor and 
upon completion of the work, except for such as may be left in place, must become the property of 
the Contractor. 

7.14 EMERGENCIES AND RESPONSIBILITY FOR DAMAGE 
The Contractor, at all times throughout the performance of the Contract, must take all precautions 
necessary to effectually prevent any accident or other cause of damage to life or property in any 
place affected by the operations in consequence of work being done under the Contract and in 
consequence of any unusual conditions which may arise, and must to this end erect and maintain 
suitable and sufficient barriers, signs, lights, or other necessary protection. This requirement must 
also apply to interruption or contamination of public water supply, irrigation, or other public 
services, or from the failure of partly completed works. 
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If, in the opinion of the Engineer, the precautions taken by the Contractor are not safe or adequate 
at any time during the life of the Contract, he/she may order the Contractor to take further 
precautions, and if the Contractor must fail so to do, the Engineer may order the work done by the 
City forces and charge the Contractor for the cost thereof, such cost to be deducted from any moneys 
due or becoming due the Contractor. Failure of the Engineer to order such additional precautions, 
however, must not relieve the Contractor from its full responsibility for public safety. 

The Contractor must indemnify, defend and save harmless the City from any legal actions or claims 
of every name and description brought against it for, or on account of, any injury or damage to 
person or property received or sustained by any person or persons by or from the Contractor, or any 
duly authorized Subcontractor or any agent, employee or workman, by or on account of work done 
under the Contract of any extension or addition thereof caused by its negligence, or by or in 
consequence of any negligence in guarding the same, or any material used or to be used for the 
same, or by or on account of any material, implement, appliance or machine used in the 
construction, or by or on account of any accident or of any act or omission of the Contractor, or of 
any duly authorized Subcontractor or any agent, employee or workman. 

A sufficient amount of the money due the Contractor under the Contract as must be determined to 
be necessary by the City may be retained until all legal actions or claims for damages as aforesaid 
have been settled and evidence to that effect has been furnished to the City. This amount may be 
retained in addition to that provided for in Paragraph 9.5. 

All of the above provisions must include suits for loss of business and/or obstruction or 
inconvenience to business or private property owners. 

7.15 DISPOSAL OF MATERIAL OUTSIDE OF CITY'S RIGHT OF WAY 
Unless otherwise specified in the Special Provisions, the Contractor must make its own 
arrangements for disposing of materials outside of City's right of way at its own profit or loss, and 
it must pay all costs involved therewith. 

When any material, including excess or unsuitable excavated earth or other materials are to be 
disposed of outside of City's right of way, the Contractor must first obtain written permit from the 
property on whose property the disposal is to be made, and it must file said permit or a certified 
copy thereof, together with a written release from the property owner, absolving the City from any 
and all responsibility in connection with disposal of material on said property. 

Unless otherwise provided in the Special Provisions, full compensation for all costs involved for 
disposing of materials, as above specified, must be considered as included in the prices paid for the 
various Contract items of work, and no additional allowance will be made therefor. 

7.16 CONTRACTOR'S RESPONSIBILITY FOR WORK 
The submitting of a proposal hereunder must be considered as evidence that the bidder has carefully 
examined the site of the work with regard to the climatic and physical conditions which will affect 
construction operations. 

The Contractor must, throughout the entire term of the Contract, assume all risks and expense of 
interference and delay in its operations, and the protection from or the repair of damage to 
improvements being built by it under the Contract as may be caused by water of whatever quantity 
from floods, storms, industrial waste, irrigation, underground, or other sources. The Contractor must 
also assume full responsibility and expense of protecting or removing and returning to the site of 
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work all equipment or materials under its care endangered by any action of the elements. 

Furthermore, the Contractor must indemnify, defend and save harmless the City against all claims 
or suits for damage arising from his operations in dewatering the work and control or diversion of 
water. 

All works installed by the Contractor in connection with dewatering, control, and diversion of water, 
but not specified to become a permanent part of the project, must be removed and the site restored, 
insofar as practical, to original condition at the Contractor's own expense. 

7.17 CITY ENGINEER CANNOT WAIVE OBLIGATIONS 
It is expressly agreed that neither the City Engineer nor any of his/her agents must have the power 
to waive any of the obligations of these Specifications for the furnishing by the Contractor of good 
and suitable material and for performing the work as herein described. Failure or omission on the 
part of the City Engineer, or any of his/her assistants or agents, to condemn defective or inferior 
work or materials, must not imply acceptance of the work, nor release of the Contractor from 
obligations at once to tear out, remove and properly replace the same without compensation, at its 
own cost and expense at any time, upon the discovery of said defective work and material, prior to 
the final acceptance of the entire Contract; neither must such failure or omission nor any acceptance 
by the City or by the City Engineer or any other officer or employee of the City be construed as 
barring the City at any subsequent time from recovery of damages from the Contractor and its 
sureties, and of such a sum of money as may be needed to remove and to build anew all portions of 
the work in which fraud was practiced, or improper work or material hidden. 

7.18 RIGHTS IN LAND IMPROVEMENTS 
Nothing in these Specifications must be considered as allowing the Contractor to make any 
arrangements with any person to permit occupancy or use of any land, structure or building within 
the limits of the Contract for any purpose whatsoever, either with or without compensation, in 
conflict with any agreement between the City and any owner, former owner, or tenant of such land, 
structure or building. 

7.19 PERSONAL LIABILITY 
Neither the City, the City Engineer, nor any of his/her agents or other officer or authorized employee 
of the City must be personally responsible for any liability arising under the Contract. The 
Contractor must maintain in full force and effect, during the entire life of the Contract, public 
liability, property damage and personal injury insurance in amounts not less than specified in the 
Special Provisions. The Contractor must maintain on file with the City during the entire life of the 
Contract a memorandum of coverage or other evidence of such insurance, issued by the underwriter. 
Said insurance referred to must not be cancelled or renewal thereof declined unless notice is mailed 
to the named insured at least 45 days prior to the effective date or renewal or at least 60 days prior 
to the effective date of cancellation. In addition, if a public agency is named as an additional insured 
by way of endorsement or certificate of insurance, notice should be given to said public agency. 
The Contractor must pay all premiums whether said premiums cover extra work or work under 
regular contract items. 

7.20 REPAIR OF EQUIPMENT 
The work of installing, assembling, repairing or reconditioning, or other work of any nature on 
machinery, equipment, or tools used in or upon the work must be considered a part of the work to 
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be performed under the Contract, and any laborers, workmen, or mechanics working on such 
machinery, equipment or tools, unless employed by bonafide commercial repair shops, garages, 
blacksmith shops, or machine shops, which have been established and operating on a commercial 
basis for a period of at least two months prior to the award of the Contract, must be subject to all of 
the requirements relating to labor set forth herein and in these Provisions. 

7.21 CONTRACTOR'S LEGAL ADDRESS 
The address given in the proposal must be considered the Contractor's legal address, but this may 
be changed at any time by notice in writing to the City at its office. The delivery to such address, or 
the depositing in the United States mails in a sealed envelope, postpaid, registered and properly 
directed to the Contractor's legal address, of any communications must be considered a legal and 
sufficient service of the same upon the Contractor. 

7.22 COOPERATION AND COLLATERAL WORKS 
Where two or more contractors are employed in related or adjacent work, each must conduct its 
operations in such manner as not to cause any unnecessary delay or hindrance to the other. Each 
contractor must be responsible to the other for all damage to work, to person or property, or for loss 
caused by failure to finish the work within the specified time for completion. 

The Contractor must also coordinate its work and cooperate with contractors or workmen employed 
by other agencies on or adjacent to the site of the work. 

7.23 UTILITIES 
Utilities for the purpose of these specifications must be considered as including, but not limited to, 
pipelines, conduits, transmission lines, and appurtenances of “Public Utilities” (as defined in the 
Public Utilities Act of the State of California) and those of private industry, businesses, or 
individuals solely for their own use or for use of their tenants; and storm drains, sanitary sewers, 
street lighting, and traffic signal systems. 

All utility service interrupted or severed by the Contractor's operation must be immediately 
reinstated by temporary connections, and permanent reconstruction must be made as soon as 
construction operations permit. 

The City has, by a search of known records, endeavored to locate and indicate on the drawings, all 
utilities which exist within the limits of the work. However, the accuracy or completeness of the 
utilities indicated on the drawings is not guaranteed. Service connections to adjacent property may 
or may not be shown on the drawings. It must be the responsibility of the Contractor to determine 
the exact location of all utilities and their service connections. The Contractor must make its own 
investigation as to the location and type of existing utilities and their appurtenances and service 
connections which may be affected by the Contract work and must notify the City as to any utility 
located by it which has been incorrectly shown or omitted from the drawings. 

Work required in connection with utilities because of interference with Contract work will be 
performed and paid for as specified in the following paragraphs, 7.27.1 through 7.22.8; however, 
when directed or approved by the City Engineer, changes in line or grade of structure being built 
may be made in order to avoid utilities. The cost of such changes will be paid for as extra work. 

7.23.1 By Other Than the Contractor: 
When it is stated in the Special Provisions or indicated on the drawings that a utility is to be 
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relocated, altered, or reconstructed by other than the Contractor, the City will conduct all 
negotiations with the owners in respect to such work, and the work will be done at no cost to the 
Contractor. 

7.23.2 By the Contractor Under A Specified Contract Item: 
When the bidding schedule contains a separate item covering the relocation, alteration, or 
reconstruction of a utility by the Contractor, the price proposal for said item must cover all costs 
involved in such work. 

The utility owner's drawings and Special Provisions will give the construction details for the work, 
and, unless the time at which the work must be done is specified in the Special Provisions, the 
Contractor must coordinate with the utility owner in respect to when the work is to be done. 

7.23.3 By the Contractor But Not Under a Specified Contract Item: 
When work on a utility is specified or indicted on the Plans to be done by the Contractor, but is not 
included as a separate Contract item in the bidding schedule, the City will make all arrangements 
with owner of the utility in respect to the construction details; however, the Contractor must 
coordinate with the utility owner as to when the work is to be done. Any costs for such work must 
be absorbed in the unit prices or included in the lump sum amounts proposal for the various Contract 
items. 

7.23.4 By the Contractor - Service Connections: 
The alteration, temporary relocation or reconstruction of service connections to adjacent property 
must be the responsibility of the Contractor, and the contractor must notify occupants of the affected 
properties before service is interrupted and make all arrangements with the utility owners regarding 
requirements of interruption and reconstruction of service connections. The costs for such work on 
service connections must be absorbed in the unit prices or included in the lump sum amounts 
proposal for the various Contract items, unless otherwise specified in the Special Provisions. 
Reconstruction of sanitary sewer house connections must be accomplished in the manner shown on 
the Plans. 

7.23.5 By the Contractor for His Own Convenience: 
The temporary relocation or the alteration of any utility desired by the Contractor solely for its own 
convenience in the performance of the Contract work to a position or condition other than that 
provided for in the Special Provisions or shown on the Plans must be the Contractor's own 
responsibility, and the contractor must make all arrangements with the owners of the utility 
regarding such work. Any cost of such work for the Contractor's own convenience must be absorbed 
in the unit prices or included in the lump sum amounts proposal for the various Contract items. 

7.23.6 By the Contractor or by Others – Unknown Utilities Disclosed during Contract 
Work: 

In the event that a utility is disclosed subsequent to the award of Contract, such utility not being 
indicated on the drawings, the alteration, relocation, or proper support and protection must be done 
and paid for as follows: 

7.23.6.1  When said utility is found to occupy the space required to be occupied by a part of the 
permanent works to be constructed under the Contract, or when said utility is more or less parallel 
with the conduit and, in the case of the pipe conduit, found to be within vertical planes of each side 
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of the pipe a distance away from the pipe equal to ten inches for pipe 96 inches or less in diameter 
and equal to twelve inches for pipe greater than 96 inches in diameter or to be within the specified 
excavation pay lines (when such are specified or shown on the drawings), the City will arrange for 
the relocation or alteration of said utility or require the Contractor to do same as extra work.  
However, when said utility is found to cross the excavation laterally, but not to intercept the 
permanent works to be constructed, then the Contractor will be required to maintain the utility in 
place at its own expense. 

7.23.6.2  When said utility is more or less parallel with and any portion of it does not lie within the 
vertical planes specified hereinabove (for pipe conduit) or does not lie within the excavation pay 
lines (when such are specified or shown on the drawings), the Contractor must advise the City 
thereof, and, in cooperation with the City, provide and place the necessary support for proper 
protection to insure continuous and safe operation of the utility structure. All costs for such work 
must be borne by the Contractor, unless it is ascertained by the City that the utility's franchise is 
such as to require the utility to bear such costs, in which case it must be the responsibility of the 
Contractor to secure enforcement of said franchise if it so desires. 

7.23.7 Responsibility of the Contractor 
The Contractor must be held responsible for all costs for the repair of any and all damage to the 
Contract work or to any utility (whether previously known or disclosed during the work), as may 
be caused by its operations. Utilities not shown on the drawings to be relocated or altered by others 
must be maintained in place by the Contractor. Utilities which are relocated by others in order to 
avoid interference with structures and which cross the project work must be maintained in their 
relocated positions by the Contractor. 

At the completion of the Contract work, the Contractor must leave all utilities and appurtenances in 
a condition satisfactory to the owners and the City. 

7.23.8 Delays Caused by Failure to Relocate Utilities 
Where parties other than the Contractor are responsible for the relocation of utilities, in accordance 
with the provisions of these Plans and Specifications, and a delay in the Contractor's work is caused 
by the failure on the part of said parties to remove or relocate such utilities in time to prevent such 
delay. It must be understood that the Contractor must not be entitled, as a result of such delay to its 
work, to damages or additional payments over and above the Contract price. If delays in the 
Contractor's work are caused by the reason mentioned hereinabove, the Contractor must be entitled 
to an extension of time. The length of such extension of time will be determined by the City, with 
consideration as to the effect of the delay on the project as a whole. 

In order to minimize delays to the Contractor caused by the failure of other parties to relocate 
utilities which interfere with construction works, the Contractor, upon request to the City, may be 
permitted to temporarily omit the portion of work affected by the utility. The portion thus omitted 
must be constructed by the Contractor immediately following the relocation of the utility involved. 
Should the omitted portion of the work consist of concrete pipe, the Contractor may complete said 
portion by constructing a field joint. 

Unless otherwise specified, where sewers, drainage water, gas or any other conduits and related 
structures and appurtenances which have been abandoned or which are to be abandoned as a result 
of the construction of this project are found to interfere with construction, the interfering portions 
must be removed and the remaining exposed portions sealed with either a wall of concrete not less 
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than six inches thick. All salvable castings or steel parts which interfere with construction must be 
removed, and the Contractor must contact the owners and, if required, must deliver such materials 
f.o.b. the owner's trucks at the site of the work; otherwise, such material must become the property 
of the Contractor and must be disposed of by the contractor away from the site of work. 

The cost of all such work must be absorbed in the prices proposal for the various items of work, 
unless it is ascertained that the franchise of the former owner is such as to require it to bear such 
costs, in which case it must be the responsibility of the Contractor to secure enforcement of said 
franchise if it so desires. 
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SECTION 8 

PROSECUTIONS AND PROGRESS 

8.1 SUBCONTRACTS 
The Contractor may sublet the Contract work only in accordance with the provisions of these 
Specifications and with the consent of the City. The prime Contractor must be held responsible to 
see that its subcontractors and material suppliers conform to all the provisions of these 
Specifications. If the Contractor, after complying with these conditions, must sublet any portion of 
the proposed work to a Subcontractor, the Contractor under the original Contract must remain 
directly responsible to the City for all work being performed by it or by any Subcontractor under it, 
and all obligations imposed upon the Contractor in the original Contract must be equally binding 
upon any Subcontractor under it. The City will deal directly with and make all payment to the 
original Contractor.  Contractor understands and acknowledges that the Subletting and 
Subcontracting Fair Practices Act (as set forth in the California Public Contracts Code) applies to 
the Contract and Contractor Agrees to comply with the terms of said Act.   

8.2 ASSIGNMENT 
The Contractor must not assign the Contract or sublet it as a whole without the written consent of 
the City. The Contractor must not assign or permit the assignment of or any lien on any money due 
or to become due to it hereunder without the proper consent of the City.   

8.3 PROGRESS OF THE WORK 
Time is of the essence in this Contract. Unless otherwise provided in the Special Provisions, the 
Contractor must begin work not later than 15 calendar days after the date of the Notice to Proceed, 
and the contractor must prosecute the work with due diligence so as to complete the work within 
the time specified in the Special Provisions or within such extension of time as may be granted. 

Should the Contractor begin work in advance of receiving notice that the Contract has been 
approved as above provided, any work performed by it in advance of said date of approval must be 
considered as having been done by it at its own risk and as a volunteer, unless such Contract is so 
approved. 

8.4 CHARACTER OF WORKMEN 
The Contractor must employ none but skilled foremen and workmen upon work requiring special 
qualifications. When required by the Engineer, the contractor must discharge from the work and 
must not again employ without the consent of the Engineer any employee who is incompetent, 
disorderly, abusive, dangerous, insubordinate, or who in any way attempts to interfere with the 
employees of the City in the inspection and supervision of the work. 

Any representative of the Contractor who is proven to have deliberately given false information 
about the performance of any part of the work must be discharged if so ordered by the City Engineer. 

8.5 TEMPORARY SUSPENSION OF WORK 
The City Engineer may order the Contractor to suspend work when, in his/her opinion, the 
conditions are such as to prevent the work being properly carried out. Such conditions may include: 
war, government regulations, labor disputes, strikes, fire, floods, adverse weather or elements, 
inability to obtain material, labor or equipment, required extra work, or other specific as may be 
further described in the Specifications.  When delay is caused by such order, an extension of time 
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may be granted when the conditions, in the opinion of the City Engineer, are such as could not have 
reasonably been foreseen. It is agreed that under no circumstances must the Contractor be excused 
from performance or entitled to any extra compensation or reimbursement because of any such 
suspension. 

8.6 TIME OF ESSENCE, LIQUIDATED DAMAGES, EXTENSION OF TIME BY 
CITY 

Time is of the essence, and, in case all the work called for under the Contract in all parts and 
requirements is not finished or completed by the date set forth in the Special Provisions, it is agreed 
by the parties to the Contract that circumstances and conditions as reflected by records of the City 
are such that material damage will be sustained by the City, and that it is and will be impracticable 
and extremely difficult to ascertain and determine the actual damage which the City will sustain in 
the event of any by reason of such delay. It is, therefore, expressly agreed that the Contractor will 
pay to the City the sum stated in Special Provisions per day for each and every calendar days delay 
in finishing the work beyond the date prescribed; and the Contractor agrees to pay said liquidated 
damages as herein provided. In case the same are not paid, Contractor agrees that the City may 
deduct the amount thereof from any monies due or that may become due the Contractor under the 
Contract. 

It is further agreed that in case the work called for under the Contract is not finished and completed 
in all parts and requirements by the date specified, the City must have the right to extend the time 
of completion or not, as may be deemed to best serve the interest of the City. If it is decided to 
increase said time, said City must further have the right to charge to the Contractor, its heirs, assigns 
or sureties and to deduct from the final payment for the work all or any part, as may be deemed 
proper, of the actual cost of engineering, inspection, superintendence, and other overhead expenses 
which are directly chargeable to the Contract and which accrue during the period of such extension, 
except that cost of final surveys and preparation of final estimate must not be included in such 
charges. 

The time of completion will be extended and the Contractor must not be assessed with liquidated 
damages during any delay beyond the day named for completion of the work caused by Acts of 
God or acts of the public enemy, fires, floods, epidemics, quarantine restrictions, strikes, and freight 
embargoes or delay of subcontractors due to such causes, provided the Contractor must notify the 
Engineer in writing of such cause or causes of delay within ten (10) days from the beginning of any 
such delay and includes in each monthly pay request the number of days of such delay which 
occurred in said pay period. Subject to and until entry of a judgment of a court of competent 
jurisdiction holding contrary to the decision of the Engineer's ascertainment of the facts of existence 
of such a cause of delay, the extent of the delay and of what constitutes a reasonable extension of 
time of completion in consequence thereof must be final and conclusive. Failure to give notice of 
cause of such time delay and failure of inclusion of the Contractor's request for extension based 
thereon in the monthly pay request as hereinabove provided will be deemed a waiver of right to 
extension of time for such cause subject only to impossibility of compromise therewith by the 
Contractor. 

It is agreed that under no circumstances must the Contractor be excused from performance or 
entitled to any extra compensation or reimbursement because of any delay occasioned by or in any 
way arising out of any Acts of God or acts of the public enemy, fires, floods, epidemics, quarantine 
restrictions, strikes, and freight embargoes or delay of subcontractors due to such causes. 
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8.7 DEFAULT BY CONTRACTOR  
If the Contractor fails to begin delivery of material and equipment, to commence the work within 
the time specified, to maintain the rate of delivery of material, to execute the Work in the manner 
and at such locations as specified, or fails to maintain the work schedule which will insure the 
Agency's interest, or, if the Contractor is not carrying out the intent of the Contract, the Agency 
may serve written notice upon the Contractor and the Surety on its Performance Bond demanding 
satisfactory compliance with the Contract. 

The Contract may be canceled by the City without liability for damage, when in the City's 
opinion the Contractor is not complying in good faith, has become insolvent, or has assigned or 
subcontracted any part of the work without the City's consent.  In the event of such cancellation, 
the Contractor will be paid the actual amount due based on Contract unit prices or lump sums 
proposal and the quantity of the work completed at the time of cancellation, less damages caused 
to the City by acts of the Contractor.  The Contractor, in having tendered a Proposal, must be 
deemed to have waived any and all claims for damages because of cancellation of Contract for 
any such reason.  If the City declares the Contract canceled for any of the above reasons, written 
notice to that effect must be served upon the Surety.  The Surety must, within 5 days, assume 
control and perform the work as successor to the Contractor. 

If the Surety assumes any part of the work, it must take the Contractor's place in all respects for 
that part, and must be paid by the City for all work performed by it in accordance with the 
Contract.  If the Surety assumes the entire Contract, all money due the Contractor at the time of 
its default must be payable to the Surety as the work progresses, subject to the terms of the 
Contract. 

If the Surety does not assume control and perform the work within 5 days after receiving notice 
of cancellation, or fails to continue to comply, the City may exclude the Surety from the 
premises.  The Agency may then take possession of all material and equipment and complete the 
work by City forces, by letting the unfinished work to another Contractor, or by a combination 
of such methods.  In any event, the cost of completing the work must be charged against the 
Contractor and its Surety and may be deducted from any money due or becoming due from the 
Agency.  If the sums due under the Contract are insufficient for completion, the Contractor or 
Surety must pay to the City within 5 days after the Notice of Completion resolution, all costs in 
excess of the sums due. 

The provisions of this subsection must be in addition to all other rights and remedies available 
to the City under law. 

8.8 WORK AT NIGHT – Not Applicable 

8.9 MAXIMUM LENGTH OF OPEN TRENCH 
Except by special permission of the Engineer, the maximum length of open trench where 
prefabricated pipe is used must not be greater than 500 feet, or the distance necessary to 
accommodate the amount of pipe installed in a single day, whichever is the greater. The distance is 
the collective length, including excavation, construction, pipe laying, backfilling, and compaction 
at any one location. 

Except by special permission of the Engineer, the maximum length of open trench in any one 
location where concrete structures are poured in place will be that which is necessary to permit the 
uninterrupted progress of construction of the concrete structure, with construction pursued as 
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follows:  excavation, setting of reinforcing steel, pouring of floor slab, walls, and cover slab or arch 
are to follow each other without any one of these operations preceding the next nearest operation 
by more than 200 feet. 

Except by special permission of the Engineer, the maximum length of open trench in any one 
location where prefabricated concrete box conduit is used will be that which is necessary to permit 
the uninterrupted progress of construction of the concrete structure with construction pursued as 
follows:  excavation, setting of reinforcing steel, pouring of floor slab, erection of side walls, 
erection of cover slab, and pouring of filler spaces are to follow each other without any one of these 
operations preceding the next nearest operation by more than 200 feet. 

8.10 LIMITED ACCEPTANCE OF WORK 
At any time during the progress of the work, the City may, upon written notice to the 
Contractor, take over and utilize the whole or part of the work, or appurtenance thereto which 
has been completed, giving, if desired, permits to utilize the same. Such use by the City must 
constitute a limited acceptance of that part of the work so taken over and utilized which must 
relieve the Contractor and its sureties from responsibility for any damage to, or defect in, that 
part of the work not inherent in its construction which may be caused by the use of such part by 
the City or by property owners under its permits. 

 
  



 

Wooden Street Light Pole Replacement 2022 Part 3:  Standard Specifications 
Rohnert Park City Proj. No. 2018-26 Page 3-35 
OAK #4888-9091-9966 v1  

SECTION 9 

MEASUREMENT AND PAYMENT 

9.1 MEASUREMENT FOR PAYMENT 
Measurement and calculations of quantities for payment will be as hereinafter specified for the 
particular material to be furnished or class of work to be performed, unless otherwise specified in 
the Special Provisions. 

It must be understood that the unit prices or lump sum amounts proposal must include full 
compensation for furnishing all labor, materials, tools, and equipment and doing all work shown on 
the Plans or stipulated in the Specifications for that particular item of work, unless otherwise 
specified in the Special Provisions. 

When payment is specified to be made on the basis of weight, the weighing must be done on 
certified platform scales, and the Contractor must furnish the Engineer with the duplicate Certified 
Weighmaster's Certificates showing the actual net weights. When weighing is done on certified 
scales at a mixing plant, duplicate weight delivery tickets will be accepted. One ticket must be 
furnished to the inspector at the plant and one ticket to the Engineer at the site of work. The City 
will accept the certificates as evidence of the weight delivered. 

9.2 SCOPE OF PAYMENT 
The Contractor must accept the compensation as herein provided, in full payment for furnishing all 
materials, labor, tools, and equipment necessary to the completed work and for performing all work 
contemplated and embraced under the Contract; also for loss or damage arising from the nature of 
the work, or from the action of the elements, except as hereinbefore provided or from any 
unforeseen difficulties which may be encountered during the prosecution of the work until the 
acceptance by prosecution of the work; also for all expenses incurred in consequence of the 
suspension or discontinuance of the work as herein specified; and for completing the work 
according to the Plans and Specifications. Neither the payment of any estimate nor of any retained 
percentage must relieve the Contractor of any obligation to make good any defective work or 
material. 

9.3 DEDUCTIONS FROM PAYMENTS 
The City may, at its option and at any time, retain out of any amounts due the Contractor sums 
sufficient to cover any unpaid claims, provided that sworn statements of said claims must have been 
filed with the City. 

9.4 SCHEDULE OF VALUES 
Prior to the Contractor’s application for the first progress payment, Contractor must submit a 
detailed breakdown of its bid by scheduled Work items and/or activities, including coordination 
responsibilities and project record document responsibilities.  Where more than one subcontractor 
comprises the work of a work item or activity, the Schedule of Values must show a separate line 
item for each subcontract. Contractor must furnish such breakdown, of the total Contract Sum, by 
assigning dollar values (cost estimates) to each applicable Progress Schedule network activity, 
which cumulative sum equals the total Contract Sum.  The format and detail of the breakdown 
must be as directed by City to facilitate and clarify future progress payments to Contractor for 
direct Work under Contract Documents.  This breakdown must be referred to as the Schedule of 
Values. 
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Contractor’s overhead, profit, insurance, cost of bonds and/or other financing, as well as “general 
conditions costs,” (e.g., site cleanup and maintenance, temporary roads and access, off site access 
roads, temporary power and lighting, security and the like), must be prorated through all activities 
so that the sum of all the Schedule of Values line items equal Contractor’s total Contract Sum. 

City will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar 
amounts of this Schedule of Values are, in fact, fair market cost allocations for the Work items 
listed.  Upon favorable review by City, City will accept this Schedule of Values for use.  City must 
be the sole judges of fair market cost allocations. 

Any attempt to increase the cost of early activities, i.e., “front loading,” will be rejected by City, 
resulting in a complete reallocation of monies until such “front loading” is corrected.  Repeated 
attempts at “front loading” may result in suspension or termination of the Work or refusal to 
process progress payments, until such time as the Schedule of Values is acceptable to City.  

9.5 PAYMENTS AND MONTHLY ESTIMATES 
The City Engineer will, after the award of Contract, establish a monthly payment closure date. This 
date will be the date which will terminate each working month during the life of the Contract for 
which a monthly payment is payable. The Contractor will, within 5 days after the established 
monthly payment closure date of each month during the period in which work is being performed, 
make and deliver to the City two signed copies of monthly Contract payment applications stating 
the amount or percentage of work completed according to the Contract, as of the closure date 
established, estimated on the basis of the unit or lump sum Contract prices. No allowance will be 
made for materials and equipment not incorporated into the work. The City will independently 
verify the Contractor's monthly payment application and create a monthly progress payment 
request.  The City's determinations for the amounts or percentages of work completed are final. 

Except as otherwise provided in a labor compliance program applicable to the Work or as otherwise 
required by Owner, concurrently with each Application for Payment, Contractor shall submit to 
Owner Contractor’s and its Subcontractors’ certified payroll records required to be maintained 
pursuant to Labor Code Section 1776 for all labor performed during pay periods ending during the 
period covered by the Application for Payment 

The City will prepare a warrant in an amount sufficient with all previous payments to make the 
aggregate 95 percent of the amount earned as certified, provided, however, that the City at any time 
after 50 percent of the work has been completed, if it finds that satisfactory progress is being made, 
may make any of the remaining partial payments in full, less authorized deductions. 

The partial payments made as the work progresses will be payments on account and must in no way 
be considered as an acceptance of any part of the work or materials of the Contract, nor must they 
in any way govern the final estimate. Extra work will be paid for as specified in Section 4.3.3. 
Payments for unit price items will be made upon the basis of the unit prices proposal and the 
quantities of work done, calculated as hereinafter specified, for each particular item of work. 
However, where several types of work are included in a unit price item, the City will make partial 
payment for the portions of such work as are completed at the time of making the monthly estimates. 
All monies due the Contractor under the Contract will be paid on demand by the City, prepared and 
approved as required by law, and it is understood that any delay in the preparation, approval and 
payment of these demands will not constitute a breach of Contract on the part of the City. 

Payments for lump sum items will be based upon the lump sum proposal and the City's estimate as 
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to the percentage of completion. 

9.6 PAYMENT FOR EXTRA WORK 
Payment for extra work will be made as provided by Section 4.3.3. Where payment is to be made 
on a force account basis, the Contractor and the City's representative must compare records of extra 
work performed by the Contractor on a force account basis at the end of each day. Copies of these 
records will be made in duplicate by the City's representative and must be signed by both the 
inspector and the Contractor's Representative, one copy being forwarded to the Contractor and one 
copy to the City. Bills for extra work must be signed by the Contractor and submitted to the City. 

Each month the Contractor must include in the monthly payment application an estimate of the 
amount or cost of extra work performed as included in approved Contract Change Orders. The 
Contractor must submit, at the same time it returns the signed monthly payment application, a 
complete itemized statement of claim for all costs of extra work performed. Failure to include such 
a statement or claim for extra work for the pay period, or failure to deliver a complete statement for 
extra work in excess of that estimated by the City Engineer, must constitute a waiver on the part of 
the Contractor to any claim for payment for extra work not therein included. 

9.6.1  Method of payment for extra work approved as specified in Section 4 under unit price or 
lump sum amounts or at stipulated prices must be the same as that for Contract items as set forth in 
this Section. 

9.6.2  Payment for extra work by Contractor's force account must be made in the following manner: 

Upon verification by the Engineer of the Contractor's statement for force account work, a claim will 
be prepared upon the proper claims form for approval of the City Engineer and presentation to the 
City Manager or Assistant City Manager, for his approval and direction. 

9.7 FINAL PAYMENT 
Upon completion of the Contract work, the City Engineer will, upon acceptance of the work by the 
City and 35 days after the date of recordation of the Notice of Completion, present the Contractor's 
claim for the balance of the total Contract price, less any sums which may lawfully be retained 
under the Contract. 

Unless qualified by the Contractor under the procedure established in Section 9.5 hereof, the final 
progress payment request of the City Engineer must be taken as conclusive evidence of the 
amount of work done under the Contract. If the Contractor qualified its acceptance of the final 
progress payment and the parties fail to agree prior to the termination of the 35-day period after 
recordation of Notice of Completion, the final payment must not be delayed but must be made in 
accordance with the City Engineer's determination, subject to further claim of the Contractor and 
compliance by City with court order.  
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SECTION 10 

CLAIMS BY CONTRACTOR 

10.1  OBLIGATION TO FILE CLAIMS FOR DISPUTED WORK 
10.1.1 Should it appear to Contractor that the Work to be performed or any of the matters 
relative to the Contract Documents are not satisfactorily detailed or explained therein, or should 
any questions arise as to the meaning or intent of the Contract Documents, or should any dispute 
arise regarding the true value of any work performed, work omitted, extra work that the 
Contractor may be required to perform, time extensions, payment to the Contractor during 
performance of this Contract, performance of the Contract, and/or compliance with Contract 
procedures, or should Contractor otherwise seek extra time or compensation FOR ANY 
REASON WHATSOEVER, then Contractor shall first follow all other procedures set forth in 
the Contract Documents and Standard Specifications.  If a dispute remains, then Contractor shall 
give written notice to City that expressly invokes this Section 10.  City shall decide the issue in 
writing within 15 days; and City’s written decision shall be final and conclusive.  If Contractor 
disagrees with City’s decision, or if Contractor contends that City failed to provide a decision 
timely, then Contractor’s SOLE AND EXCLUSIVE REMEDY is to promptly file a written 
claim setting forth Contractor’s position as required herein. 

10.1.2 Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier 
claims of any type, and prove them under the terms of the Contract Documents. City shall not 
be directly liable to any Subcontractor, any supplier, or any other person or organization, or to 
any surety for or employee or agent of any of them, for damages or extra costs of any type arising 
out of or resulting from the Project. 

10.2  FORM AND CONTENTS OF CLAIM 
10.2.1 Contractor’s written claim must be submitted via registered mail or certified mail with 
return receipt requested and must identify itself as a “Claim” under this Section 10 and must 
include the following: (i) a narrative of pertinent events; (ii) citation to contract provisions; (iii) 
theory of entitlement; (iv) complete pricing of all cost impacts; (v) a time impact analysis of all 
time delays that shows actual time impact on the critical path; (vi) reasonable documentation 
supporting items (i) through (v); and (vii) a verification under penalty of perjury of the claim’s 
accuracy.  The Claim shall be submitted to City within thirty (30) calendar days of receiving 
City’s written decision, or the date Contractor contends such decision was due, shall be priced 
like a change order, and must be updated monthly as to cost and entitlement if a continuing claim. 
Routine contract materials, for example, correspondence, RFI, change order requests, or payment 
requests shall not constitute a Claim. Contractor shall bear all costs incurred in the preparation 
and submission of a Claim. 

10.2.2 Upon receipt of a Claim, City shall conduct a reasonable review of the Claim. Within 45 
days, or such expended period as City and Contractor may agree, City shall provide Contractor 
with a written statement identifying what portion of the claim is disputed and what portion is 
undisputed.   

10.2.3 If City’s governing body must approve City’s response to the Claim and the governing 
body has not met within the 45-day (or extended) period, then City shall provide its written 
statement within three (3) days of the governing body’s meeting. 
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10.2.4 City shall pay the undisputed portions of the Claim within 60 days of the issuance of a 
written statement identifying an undisputed portion. 

10.2.5 Claims must be submitted on or before the day of final payment.  Claims not submitted 
before final payment are deemed waived. 

10.2.6 Notwithstanding and pending the resolution of any claim or dispute, Contractor shall 
diligently prosecute the disputed work to final completion in accordance with City’s 
determination. 

10.3   INFORMAL CONFERENCE AFTER CLAIM SUBMISSION 
10.3.1 If the Contractor disputes City’s response to its Claim, including a failure to respond, it 
may submit via registered mail or certified mail, return receipt requested, a written demand for 
an informal conference to meet and confer for settlement of the issues in dispute. City shall 
schedule such a meet and confer conference within 30 days for settlement of the dispute.  

10.3.2 Within ten (10) days of the meet and confer conference City shall provide Contractor 
with a written statement identifying the portion of the Claim that remains in dispute and the 
portion that is undisputed. 

10.3.3 City shall pay the undisputed portions of the Claim within 60 days of the issuance of a 
written statement identifying an undisputed portion. 

10.4  MEDIATION 
10.4.1 If the Contractor disputes City’s statement provided under Paragraph 10.3(B) it shall 
inform City and the parties shall mutually agree to a mediator within 10 business days of the 
written statement.  If the parties cannot agree upon a mediator, each party shall select a mediator 
and those mediators shall select a qualified neutral third party to mediate with regard to the 
disputed portion of the claim. Each party shall bear the fees and costs charged by its respective 
mediator in connection with the selection of the neutral mediator.  

10.4.2 Mediation shall be confidential and non-binding.  Unless otherwise agreed, by the parties 
or as provided in this Paragraph 10.4, the mediation shall be pursuant to the construction 
mediation procedures of JAMS and held at the JAMS office closest to the Project site. 

10.4.3 The cost of mediation shall be equally shared by all parties to the mediation.  The parties 
shall, prior to the commencement of mediation upon notice of the other party, exchange relevant, 
non-privileged project documents in compliance with Code of Civil Procedure Sections 
2031.010, et seq.  The parties may agree mutually to engage in additional discovery prior to 
mediation.  Should the parties proceed with additional discovery, they shall, unless mutually 
agreed otherwise, comply with Code of Civil Procedure Sections 2019, et. seq.  The mediator 
will undertake to resolve any discovery disputes relating to the mediation. 

10.4.4 For Claims under $375,000, unless the parties agree otherwise in writing, mediation 
pursuant to this Paragraph 10.4 shall excuse the mediation obligation under Public Contract Code 
Section 20104.4(a). 

10.4.5 If mediation is unsuccessful, the parts of the Claim remaining in dispute shall be resolved 
as otherwise provided by the Contract and applicable law. 
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10.4.6 Following receipt of a Claim, the parties may mutually agree, in writing, to waive the 
mediation requirements of this Paragraph 10.4 and proceed to the commencement of a civil 
action. 

10.4.7 All statutes of limitation shall be tolled from the date of the demand for mediation until 
a date two weeks following the mediation’s conclusion.     

10.5  OTHER MATTERS 
10.5.1 The provisions of this Section 10 constitute a non-judicial claim settlement procedure 
that, pursuant to Government Code Section 930.2, shall constitute a condition precedent to 
submission of a valid Government Code Claim under the Government Code.  Contractor shall 
bear all costs incurred in the preparation, submission and administration of a claim.  Any claims 
presented in accordance with the Government Code must affirmatively indicate Contractor’s 
prior compliance with the claims procedure herein and the previous dispositions under 
Paragraphs 10.3 and 10.4 above of the claims asserted.  No suit may be brought against City 
arising out of or in connection with the Project unless and until Contractor presents to City a 
statutory Government Code Claim, in accordance with Government Code Sections 910, et seq.  
Pursuant to Government Code Section 930.2, the one-year period in Government Code Section 
911.2 shall be reduced to 150 days from either accrual of the cause of action, substantial 
completion or termination of the contract, whichever occurs first; in all other respects, the 
Government Code shall apply unchanged. 

10.5.2 Failure to submit and administer claims as required in Section 10 shall waive 
Contractor’s right to claim on any specific issues not included in a timely submitted claim. 
Claim(s) or issue(s) not raised in a timely protest and timely claim submitted under this Section 
10 may not be asserted in any subsequent litigation, Government Code Claim, or legal action. 

10.5.3 Contractor shall submit Subcontractor claims in the same manner as other Claims.  In the 
event a Subcontractor (on behalf of the Subcontractor or a lower-tier subcontractor) requests 
Contractor in writing to present a Claim to the City and furnishes reasonable documentation 
supporting the Claim, Contractor shall, within 45 days of receipt of the written request, notify 
the Subcontractor in writing as to whether the Contractor presented the claim to City and, if the 
Contractor did not present the Claim, provide the Subcontractor with a statement of the reasons 
for not doing so. 

10.5.4 All waivers or modifications of this Section 10 may only be made a writing signed by 
City and Contractor, and approved as to form by legal counsel for both; oral or implied 
modifications shall be ineffective. 

10.5.5 Any failure by City to respond within any time frame contained in Paragraphs 10.2 
through 10.5 of this Section shall result in the Claim being deemed rejected in its entirety.  No 
failure to meet a time requirement shall constitute an adverse finding with regards to the merits 
of the Claim or the responsibility or qualifications of the Contractor.  

10.6   COMPLIANCE WITH STATUTORY PROCEDURES 
10.6.1 The foregoing provisions of Paragraphs 10.2 through 10.5 are intended to comply with 
Public Contract Code Section 9204 and, to the extent applicable, Public Contract Code Section 
20104, et seq.  In the event of any conflict, the applicable Public Contract Code provision will   
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ATTACHMENT A 

2022 WOODEN STREET LIGHT POLE REPLACEMENT PROJECT NO. 2018-26 

SCOPE OF WORK 

This project is the replacement of 56 existing wooden street light poles within the City of Rohnert 
Park’s F & H Neighborhood Sections with a City standard street light, as detailed below.  The 
individual streetlight locations are listed in Table 1 on the following page.  All material to be furnished 
by the contractor.  Staff has marked each of the poles with a number that corresponds to Table 1.   

All poles listed in Table 1 are to be removed and properly disposed.
Street light poles and mast arms shall be galvanized steel by Ameron Series PL, Landmark
Lighting, S3508, Pacific Union Metal LA 10120 or an approved equal and installed per
Standard Detail 611 (Attachment B).
Luminaire shall be CREE RSW-26W 4K LED with adjustable drive (dimmable), SolarMax
LED Roadway Luminaire SMX-26WiE Series (dimmable), or produced by a manufacturer
approved by the City of Los Angeles Bureau of Street Lighting. Color temperature shall
be between 4000K and 4700K unless otherwise approved by the City.
Luminaire shall have a minimum 5-year unconditional warranty on both the fixture and
the bulb.
Contractor to install new pull boxes per City Standard Detail 601 for new lights where the
existing wooden pole was located.  All pull box covers shall be inscribed with “Street
Lighting” and be secured with 3/8 inch bolts, cap screws, or studs and nuts that meet the
provisions of the California Standard Specifications. Street light standard wiring per City
Standard Detail 602.
New street lights shall be adjacent to the new pull box location.
New poles will either be direct bury or have new foundations to be constructed per City
Standard Detail 620-A, as indicated in Table 1.
The base leveling requirements shall conform to the requirements of Street Lighting
Standard Plan 621.
All street lights shall be equipped with photoelectric control.  The photocell shall be Type IV
consisting of a photoelectric unit which plugs into an EEI-NEMA twist lock receptacle
integral with the luminaire and shall conform to the provisions of the California Standard
Specifications.  The photoelectric controls shall be operable within a minimum voltage range
between 105 and 280 volts.  All photoelectric controls shall be oriented to the north.
Streetlight Numbering:  Poles shall be stenciled with “RP (Pole No) W (wattage)” with 2-inch
black numbers at 8 feet above the ground to designate the assigned pole number and wattage.
Numbers shall be on the street side of the pole.
No stockpiling of material after work day.
Contractor to cover or barricade all excavation areas at end of each work day.
Contractor to submit traffic control plan and pedestrian handling plan for City review and
approval prior to start of work.
Contractor to notify residents located behind the project work area of construction.  (See
Specifications Part 2, Section 2.14 in this document.)



Page A-2 

 All existing signage on the poles will be replaced by the City. 
 Contractor is responsible for trimming landscaping adjacent to the pole as needed.  
 All street lights that are in front of a two story residence will need a shield as determined by 

the City.  
 Each pole location is unique in that residents may or may not have special landscaping, 

irrigation, and/or fencing surrounding the pole area that could pose conflicts with the new 
pole installation. The City will resolve these issues in the field with the awarded contractor 
at the time of installation.   

 
Contractor to provide material submittals within 5 business days from receipt of Notice to Proceed 
and release the order into production immediately upon receipt of approved submittals from the 
City. 
 



TABLE 1 - LIST OF STREET LIGHT POLES TO BE REPLACED
Pole Count Pole Number Nearest Location Existing Pole Type
1 N 98 4566 FAIRWAY DR Wood
2 N 99 4541 FAIRWAY DR Wood
3 N 100 4536 FAIRWAY DR Wood
4 N 101 4513 FAIRWAY DR Wood
5 N 103 4499 FAIRWAY DR Wood
6 N 104 4430 FAIRWAY DR Wood
7 N 105 4401 FAIRWAY DR Wood
8 N 106 4370 FAIRWAY DR Wood
9 N 107 4359 FAIRWAY DR Wood
10 N 109 4319 FAIRWAY DR Wood
11 N 90 4750 COUNTRY CLUB DR Wood
12 N 91 4732 COUNTRY CLUB DR Wood
13 N 92 4712 COUNTRY CLUB DR Wood
14 N 392 HAMLET COURT Wood
15 N 394 4411 HAMPTON COURT Wood
16 N 377 4308 HANSON COURT Wood
17 N 386 4412 HARVARD COURT Wood
18 N 374 952 HAWTHORNE CIRCLE Wood
19 N 375 971 HAWTHORNE CIRCLE Wood
20 N 376 990 HAWTHORNE CIRCLE Wood
21 N 378 1008 HAWTHORNE CIRCLE Wood
22 N 379 1036 HAWTHORNE CIRCLE Wood
23 N 380 1052 HAWTHORNE CIRCLE Wood
24 N 381 1065 HAWTHORNE CIRCLE Wood
25 N 389 HAZEL COURT AT END Wood
26 N 119 4304 HEATHER LN Wood
27 N 373 4410 HEDGE COURT Wood
28 N 116 4207 HERMOSA COURT Wood
29 N 131 4441 HICKORY WY Wood
30 N 132 4438 HICKORY WY Wood
31 N 382 4441 HILLVIEW WAY Wood
32 N 383 4405 HILLVIEW WAY Wood
33 N 129 4453 HOLLINGSWORTH CIRCLE Wood
34 N 130 4447 HOLLINGSWORTH CIRCLE Wood
35 N 133 4438 HOLLINGSWORTH CIRCLE Wood
36 N 110 850 HOLLY AVE Wood
37 N 111 821 HOLLY AVE Wood
38 N 114 751 HOLLY AVE Wood
39 N 118 705 HOLLY AVE Wood
40 N 121 650 HOLLY AVE Wood
41 N 122 639 HOLLY AVE Wood
42 N 123 624 HOLLY AVE Wood
43 N 124 HOLLY AVE Wood
44 N 363 863 HOLLY AVE Wood
45 N 364 900 HOLLY AVE Wood
46 N 365 911 HOLLY AVE Wood
47 N 366 936 HOLLY AVE Wood
48 N 367 943 HOLLY AVE Wood
49 N 368 959 HOLLY AVE Wood
50 N 369 989 HOLLY AVE Wood
51 N 370 1012 HOLLY AVE Wood
52 N 371 1034 HOLLY AVE Wood
53 N 388 1150 HOLLY AVE Wood
54 N 385 HOLLY AVE AT HARVARD CT Wood
55 N 372 HOLLY AVE AT HAWTHORNE Wood
56 N 393 HOLLY AVE BTW HAMLET & Wood
57 N 390 HOLLY AVE E/O HAZEL CT Wood

2022 Wooden Street Light Pole Replacement Project No 2018-26



 



Design Standards Volume 1
for Public Improvements Revised January 2014

City of Rohnert Park

Street Lighting
Design Standards 





Design Standards SL-i Volume 1
for Public Improvements Revised January 2014

STREET LIGHTING DESIGN STANDARDS 
TABLE OF CONTENTS

Volume 1

Design Standards 

Street Lighting Design Standards
General .....................................................................................................................SL-1
Definitions................................................................................................................SL-2
1. Roadway Illumination Requirements ................................................................SL-4
2. Street Lights .......................................................................................................SL-6
3. Wiring ................................................................................................................SL-7
4. Photocells...........................................................................................................SL-7
5. Conduit...............................................................................................................SL-8
6. Pullboxes............................................................................................................SL-8





Design Standards SL-1 Volume 1
for Public Improvements Revised January 2014

STREET LIGHTING DESIGN STANDARDS

GENERAL

The purpose of the standards and specifications contained herein is to establish uniform 
standards for street lights on public streets in the City of Rohnert Park, installed after the date of 
adoption of these standards. This document is not intended or designed as, nor does it establish, a 
legal standard for lighting.

A. These Street Lighting Standards shall be used for all street lights on public streets 
in the City of Rohnert Park.

B. These standards shall apply as of the date of adoption and are not considered 
retroactive.

C. Deviations from these standards shall require specific approval of the City 
Engineer.

D. These standards do not preclude the use of a higher standard.

E. Encroachment onto any City street, right-of-way, or public utility easement shall 
require an encroachment permit issued by the City of Rohnert Park.

F. Street light spacing shall be staggered and located at property lines when possible. 
Street light designs utilizing one side, median, or opposite configurations shall 
require specific approval of the City Engineer.

G. Electrical service shall conform to the requirements of Standard Plans 603A and 
603B.

H. The City Engineer shall designate specific connection points for connecting new 
street lights into the existing multiple street light system. The City shall only 
authorize energization after City acceptance of the installation.

I. The developer shall verify available capacity when proposing to connect to an 
existing multiple street light system.

J. The following additional requirements apply to street light systems installed by 
private developers:

1. The developer shall make arrangements with PG&E for service points. 
Service points shall be shown on the improvement plans. The developer 
shall be responsible for all costs associated therewith which shall be paid 
directly to PG&E. The contractor shall verify the street light service point 
location(s) with PG&E prior to installation. The City will authorize and 
request energization from PG&E.
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2. The developer shall install the following in accordance with the Street 
Lighting Standard Plans: concrete foundations, galvanized steel poles, 
mast arms of the appropriate lengths, and wiring.

3. The developer shall install the entire lighting system, including luminaire.
4. All street light systems utilizing street light lamps up to, and including, 

150 watts shall be designed for 120 volt service unless connecting to an 
existing system. In the latter case, the design shall conform to the system 
being connected to and must be specifically approved by the City 
Engineer. Street light systems utilizing street light lamps above 150 watts 
shall require 240 volt service.

DEFINITIONS

“Average Maintained Footcandles” is the average level of horizontal illuminance on the 
roadway pavement when the output of the lamp and luminaire is diminished by the maintenance 
factors; expressed in average footcandles for the pavement area.

“California Standard Plans” shall mean the latest edition of the Standard Plans adopted by the 
California Department of Transportation.

“California Standard Specifications” shall mean the latest edition of the Standard 
Specifications adopted by the California Department of Transportation.

“Candela” is the luminous intensity. Formerly the term “candle” was used.

“City Engineer” for the purposes of the Streetlight Standards, shall mean the City Engineer of
the City of Rohnert Park.

“City Traffic Engineer” (See definition in the Traffic Standards).

“Collector Street” Major Collector or Minor Collector

“Cul-de-sac street” shall have the primary purpose of serving abutting land use and connecting 
to the nearest appropriate local street. It is a minor street with only one outlet.

“Electrolier” is the complete street light assembly consisting of street light pole, luminaire, 
ballast, and lamp.

“Footcandle” is the illuminance on a surface one-square-foot in area on which there is 
uniformly distributed a light flux of one lumen.

“Industrial street” shall be public and private streets located within industrial areas as defined 
on the current City zoning map, or roadways that primarily serve large trucks transiting to and 
from retail centers.
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“Illuminance” is the density of the luminous flux incident on a surface; it is the quotient of the 
luminous flux divided by the area of the surface when the latter is uniformly illuminated.

“Lateral Light Distribution” is a pattern of light distributed upon a series of longitudinal and 
transverse roadway lines, based on the location of the luminaire as related to the area to be 
lighted.

“Local street” means a street that provides access to individual sites. Local streets include 
Minor Streets, Neighborhood Streets, Lanes, Alleys, Utility Access Roads, Trails, Loop Streets 
and Cul-de-sac Streets. On-street parking is required on Minor Streets and Neighborhood Streets.

“Luminaire” is a complete lighting unit consisting of a lamp or lamps together with the parts 
designed to distribute the light, to position and protect the lamps and to connect the lamps to the 
power supply.

“Major arterial” means a street whose primary purpose is to facilitate movement of heavy 
traffic between major residential areas, or major residential areas and commercial areas with 
minimal access. Major arterial streets may consist of 2, 4, or 6 lanes. Intersections with local 
streets are permitted, provided they are right-turn-only and at least 200 feet apart, or they include 
a left-turn pocket. Driveways are generally not permitted. Driveways are permitted to major 
traffic generators, provide they are right-turn-only. A deceleration lane must be provided for 
each driveway. Major traffic generators include areas designated for Regional Commercial, 
Office, Mixed Use, and High Density Residential uses. No on-street parking is allowed. Major 
arterial streets include Parkways.

“Major collector” means to provide circulation within and between neighborhoods. Driveways 
are permitted, provided they are right-turn-only and at least 50 feet apart, or they include a left-
turn pocket. No on-street parking is allowed. Major collector includes Boulevards.

“Minor arterial” means to provide circulation between neighborhoods, activity centers, and 
highways and other regional routes, and also to provided circulation in rural and open space 
areas. Intersections with local streets are permitted, provided they are right-turn-only and at least 
200 feet apart, or they include a left-turn pocket. This provision is intended to maximize access 
between neighborhoods. Driveways are permitted, provided they are right-turn-only and at least 
100 feet apart. A deceleration lane must be provided for each driveway. No on-street parking is 
allowed. Minor arterial streets include Parkways.

“Minor collector” means to provide circulation within and between neighborhoods. Minor 
collector streets shall have the primary purpose of intercepting traffic from intersecting local 
streets and handling traffic to the nearest arterial/regional street, or intercepting traffic from one 
collector street and handling traffic to another collector street. It shall serve as an access to 
abutting properties. Minor collector streets connect residential neighborhoods to commercial 
centers and service commercial districts. On-street parking is required on both sides of each 
segment of a one-way couplet. Minor collector streets include Avenues, Main Streets, and 
Industrial Streets.
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“Minor Street” shall have the primary purpose of serving abutting land use and handling traffic 
to the nearest collector street.

“Street Lighting Standard Plan” shall mean a typical standard detail of the Street Lighting
Standards and Details of the City of Rohnert Park.

“Uniformity Ratio” is the ratio of average footcandles of illuminance on the pavement area to 
the footcandles at the point of minimum illuminance on the pavement.

ASTM American Society for Testing and Materials

FC Footcandle

IES Illuminating Engineering Society of North America

NEC National Electric Code

NEMA National Electrical Manufacturer’s Association

PG&E Pacific Gas and Electric Company

PVC Polyvinyl Chloride

UL Underwriter’s Laboratories, Inc.

U/R Uniformity Ratio

1. Roadway Illumination Requirements

A. Design Conformity
1. The design of all street light systems shall conform to the average 

maintained footcandle and uniformity ratio requirements of these 
specifications.

B. Area Classifications
1. Area classifications shall be used when determining the required 

illuminance levels for street lighting systems. The area classification 
selected for designing the street light system shall be determined by the 
City Engineer:
a. “Commercial” shall mean that portion of the City in a business 

development where ordinarily there are large numbers of 
pedestrians and a heavy demand for parking space during periods 
of peak traffic or a sustained high pedestrian volume and a 
continuously heavy demand for off-street parking space during 
business hours. This definition applies to densely developed 
business areas.
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b. “Intermediate” shall mean that portion of the City which is within 
the zone of influence of a business or industrial development, often 
characterized by a moderately heavy nighttime pedestrian traffic 
and a somewhat lower parking turnover than is found in a 
commercial area. This definition includes densely developed 
apartment areas, hospitals, public libraries, and neighborhood 
recreational centers.

c. “Residential” shall mean a residential development, or a mixture of 
residential and commercial establishments, characterized by few 
pedestrians and a low parking demand or turnover at night. This 
definition includes areas with single family homes, townhouses, 
and/or small apartments. Regional parks, cemeteries, and vacant 
lands are also included.

C. Average Maintained Footcandle Requirements
1. The design of all street lighting systems shall conform to these 

illumination requirements. Evidence that demonstrates that the street 
lighting system conforms to these requirements shall be submitted to the 
City with the proposed design.

2. The below-listed chart shall be used for determining the average 
maintained footcandle (Avg. Maint. FC) and Uniformity Ration (U/R) 
requirements for the specific roadway and area types:

Roadway 
Classification

Area 
Classification Avg. Maint. FC U/R

Arterial Commercial
Intermediate
Residential

.75

.75

.75

3:1
3:1
3:1

Collector Commercial
Intermediate
Residential

.30

.30

.30

5:1
5:1
5:1

Minor Intermediate
Residential

.20

.20
4:1
4:1
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D. Lateral Light Distribution
1. Lateral light distribution patterns shall conform to Illuminating 

Engineering Society of North America (I.E.S.) lateral light distribution 
patterns shown in Street Lighting Standard Plan 604 
a. Type II lights shall be used on local roadways.
b. Type III lights shall be used on major arterials and major collectors.
c. Type IV lights shall be used at the terminus of cul-de-sacs.

2. Luminaires shall be full cutoff on all local roads and in all residential 
areas. Luminaires shall be cutoff or full cutoff in all other areas.

3. Design shall conform to these requirements except as specifically 
approved by the City Engineer.

2. Street Lights

A. Cobra Style Streetlights
1. The luminaire shall be LED, produced by a manufacturer approved by the 

City of Los Angeles Bureau of Street Lighting. Color temperature shall be 
between 4000K and 4700K unless otherwise approved by the City 
Engineer.  The luminaire shall have a minimum 5-year unconditional 
warranty on both the fixture and the bulb.  

2. It is recommended that designers use the lowest wattage LED fixture that 
meets lighting criteria.

3. Street light poles and mast arms shall be galvanized steel.
4. The street light poles shall be an Ameron Series PL, Landmark Lighting 

S3508, Pacific Union Metal LA 10120 or an approved equal.
5. Street light pole heights shall conform to the applicable standard plan. 

Alternate pole heights shall require specific approval of the City Engineer 
by variance.

6. Street light mast arm lengths shall conform to the applicable standard plan. 
Alternate mast arm lengths shall require specific approval of the City 
Engineer by variance.

7. The concrete footing requirements shall conform to the requirements of 
Street Lighting Standard Plan 620A.

8. The base leveling requirements shall conform to the requirements of Street 
Lighting Standard Plan 621.

9. The wiring for the electrolier shall conform to the requirements of Street 
Lighting Standard Plan 602.

B. Decorative Street Light (Residential Streets)

1. Decorative street lighting in residential areas is generally discouraged due 
to glare and light spillage onto residential property. Decorative lighting in 
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residential areas must be specifically approved by the City Engineer and 
Planning Director.

2. If decorative street lighting is to be installed, luminaire shields shall be 
required, unless waived by the City Engineer and Planning Director.

C. Decorative Street Light (City Center Area)
1. Street lights installed within the current boundaries of the City center area 

shall conform to the requirements of Street Lighting Standard Plan 618.
2. Alternate street light installations shall require the specific approval of the 

City Engineer and Planning Director by variance.
3. Each luminaire shall have installed an individual photocell control.
4. Base and concrete footing details shall conform to the requirements of

Street Lighting Standard Plan 620B. The base leveling requirements shall 
conform to Street Lighting Standard Plan 621.

5. At the discretion of the City Engineer, luminaire shields may be required.

3. Wiring

A. Except as noted, all wiring methods and equipment construction shall conform to 
the National Electric Code (NEC) and applicable sections of the California 
Standard Specifications.

B. All splices shall be made with solderless and waterproof connectors.

C. Unless authorized otherwise, all wiring shall be THW A.W.G. stranded, copper 
only. Unless otherwise specified on the Street Lighting Standard Plans, all wiring 
shall be of the following sizes:
1. All field wiring: #8 minimum (NEC)
2. Pullbox to electrolier: #10 minimum (NEC)
3. All wire in pole: #10 minimum (NEC)

4. Photocells

A. All street lights shall be equipped with photoelectric control. The photocell shall 
be Type IV consisting of a photoelectric unit which plugs into an EEI-NEMA 
twist lock receptacle integral with the luminaire and shall conform to the 
provisions of the California Standard Specifications. The photoelectric controls 
shall be operable within a minimum voltage range between 105 and 280 volts. All 
photoelectric controls shall be oriented to the north.

5. Conduit

A. All conduit to be used shall be a minimum of 2-inch diameter, schedule 40 PVC, 
except from each street light to the adjacent pull box which shall be 1-1/2-inch 



Design Standards SL-8 Volume 1
for Public Improvements Revised January 2014

diameter galvanized steel. All conduits shall have a 2-foot minimum cover from 
the top of conduit to the finished grade of the sidewalk, parkway, or roadway.

B. All steel conduit and other metal parts, including bonding bushing, shall be NEC-
approved parts and shall be continuously bonded and grounded per NEC 
requirements.

C. All bends and/or offsets shall be made with factory sections using approved 
couplers per NEC requirements.

D. All empty conduits shall have a one-quarter-inch polypropylene pull rope 
provided inside and sealed with a duct seal, approved by the City Engineer, on 
both ends of the conduit.

E. The ends of all conduits installed shall be sealed with a duct seal approved by the 
City Engineer. Conduits stubbed for future extension shall be capped.

6. Pullboxes

A. Unless specifically approved by the City Engineer by special request, a No. 5 
concrete pull box (California State Standard ES-8) shall be installed within five 
feet of the base of all street light poles.

B. All pull boxes shall be installed per Street Lighting Standard Plan 601.

C. Pull boxes shall not be more than 250 feet apart on long runs.

D. Pull boxes shall not be placed where they will be subject to vehicular traffic. 
Exceptions shall require specific written approval of the City Engineer.

E. All pull box covers shall be inscribed with “Street Lighting” and be secured with 
3/8-inch bolts, cap screws, or studs and nuts that meet the provisions of the 
California Standard Specifications.

F. Poles shall be stenciled with “RP (Pole No.) W (Wattage)” with 2-inch black 
numbers at 8 feet above the ground to designate the assigned pole number and
wattage. Numbers shall be on the street side of the pole.
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STREET LIGHTING DETAIL DRAWINGS

Standard 
Number Title Date Approved

600 Series
601 Pull Box Installation 2006
602 Street Light Standard Wiring Diagram 2006

603A Electrical Service Detail – Underground Service 2006
603B Reserved 2014
604 Lateral Light Distribution 2006

Poles
610 Street Lights – Major Streets 2014
611 Street Lights – Collector Streets 2014
612 Street Lights – Minor Streets 2014
613 Reserved 2006
614 Reserved 2014
615 Reserved 2014
616 Reserved 2006
617 Reserved 2014
618 Decorative Street Lights City Center Area 2006

Bases and Trenching
620A Concrete Footing & Base Detail – Cobra Style Street 

Light Pole 2014

620B Concrete Footing & Base Detail – Decorative Street Light 
Pole 2014

620C RESERVED
621 Street Light Base Leveling Detail 2006
625 Joint Trench Layout for Street Light Conduit 2006





























FI
R
ET
H
O
R
N

D
R
IV
E

FL
O
R
ES

AV
EN
U
E

C
O
U
N
TR
Y
C
LU
B

D
R
IV
E

FE
R
N
PL
AC
E

H
U
D
IS
ST
R
EE
T

FA
IR
W
AY

D
R
IV
E

H
O
LL
Y
AV
EN
U
E

H
IL
LV
IE
W
W
AY

SN
YD
ER

LA
N
E

G
O
LF
C
O
U
R
SE

D
R
IV
E


